Tisa, Kimberlx ' :

!\: , _ Rick Kowalski <rkowalski@aeiconsultants.com>

t , Tuesday, November 20, 2018 4:36 PM

To: Tisa, Kimberly; Battaglia, Frank; jeff.crawford@dem.ri.gov

Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting

Subject: A . Former Ciba-Geigy, 180 Mill Street, Cranston, Rl - Weekly Status Report
Attachments: Figures 1, 2, 3 & 4 -Post Excavation Sample Location Maps_11-16-2018.pdf; Table 1

Sample Tracker 11-16-2018.pdf

Dear Kim, Frank and Jeff:

Pursuant to the Corrective Measures Implementation Work Plan (CMI WP) approval dated June 19, 2018,
Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to
EPA for the week ending 11/16/2018. The following activities have taken place on-Site between 11/12 and
11/16/2018:

e Excavation of approximately 45.7 cubic yards (cy) of PCB-impacted soils. All but 1.5 cy of these soils were
excavated beyond the limits of the originally planned excavation areas based on post-excavation sampling
data (742 cy [21.3%)] extra to date). The soils were stockpiled on Lots 1102 and/or 2682 in the temporary
soil stockpile areas, or in the case of 1B soils, was used as backfill in areas planned to be covered with the
clean soil cap.

e Excavation of 164 cy of PAH-impacted soils (with <1 ppm PCBs) from the test pit area of the
floodway. These soils were used as backfill in areas planned to be covered with the clean soil cap.

e AFI collected 34 post excavation samples, including QC samples. See attached Figures 1, 2, 3 and 4
illustrating post-excavation sample locations. The five areas that remain to be excavated are identified with

. red dots on Figure 2. Also, see attached Table 1 for the results of field and lab PCB analyses available to
date. Laboratory results pending as of the submittal of this weekly report will be included in the next week’s
status report.

e Dewatering of one excavation in the floodway was completed this week. A total of 30,000 gallons were
pumped. Water from the dewatering of excavations was pumped through bag filters and three carbon
vessels to remove PCBs prior to off-site disposal. A total of 45,000 gallons of water was disposed off-site at
Global Cycle in Taunton, MA this week. This brings the total to 134,100 gallons of pre-treated water

- transported to this facility for disposal.

e Excavations with acceptable post-excavation PCB analytical results were backfilled this week. A total of 393
cy of backfill material was emplaced and compacted. This brings the total amount of backfill matenal
emplaced to 1,806 cy to date.

e Two truck loads of non-TSCA soils (60 tons) and seven loads of non-TSCA debris (210 tons) were transported
for disposal to the Rhode Island Resource Recovery Corp landfill. This brings the total to 954 tons of non-
TSCA soil and 487.4 tons of non-TSCA debris moved off-site to date.

e Two rail cars loaded with TSCA-regulated soils (approximately 90 tons loaded in each car) were transported
to Chemical Waste Management in Emelle, Alabama- under hazardous waste manifests. Two additional rail
cars were obtained, but not shipped this week. This brings the total to thirty-eight rail cars moved off-site
(approximately 3,420 tons total) to date.

» Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain
events >0.25" of total rainfall in a 24-hour period. Issues noted during these inspections are relayed to SES
the same day and corrected within 24-hours. -

Dust: Fugitive dust is controlled by SES using water and covering inactive soil stockpiles. Continuous perimeter dust
monitoring is performed during all site-related activity including on lot 2682 where the rail cars are loaded. To date,
'accumulated data shows that there have been no exceedances of the perimeter dust action level (150 ug/m?).

Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day.

.
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To date a total of 6,205 tons (3,761 cy) of PCB-impacted soils have been excavated from the site, which is
approximately 107.8% of the originally delineated volume, with five planned excavation areas remaining to be
completed (which represents approximately 13% [454 cy] of the originally planned volume).

Overall progress continues to be hampéred by subsurface concrete foundations and demolition debris encounte‘re.
as well as by returning to excavations to re-dig areas based on post-excavation PCB analytical results.

For any questions, please do not hesitate to call. Thanks,

Richard G. Kowalski, CPG, LSP, CHMM
Senior Hydrogeologist

AEI Consultants
112 Water Street, 5th Floor
Boston, MA 02109

c. 508.951.3673
f. 857.233.5531
www.aeiconsultants.com
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

AnaMlcal Method . Result Bl
Date |Sampling Location/ID | Depth Special (a':;sz: /| pees (;.?2: /| Peas “"ch‘::fd Sample Mot
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
8/15/2018 B-864 1 X X 0.68 3.4 6.7
8/15/2018 B-865 1 X X 2.6 1.8 3.6
8/15/2018 B-866 1 X X 3.1 3.0 6.0
8/15/2018 B-867 1 X X 28.3 84.5 169.0 Excavated
8/20/2018 B-867-1 1 X N/A 9.0 18.0
8/15/2018 B-868 1 X X 1.8 11.0 22.0
8/15/2018 B-869 1 X X 12.6 8.6 17.3
8/15/2018 B-870 1 X X 22.8 49.4 98.8
8/15/2018 B-871 1 X X 24.8 48.9 97.8
8/15/2018 B-871 FD 1 9078 FD X N/A 49.6 99.2  [9078, FD
8/15/2018 B-873 1 X X 0.67 3.0 6.0
8/15/2018 B-874 1 X X 4.4 5.7 11.3
8/15/2018 B-875 1 X 26.5 » - Excavated
8/15/2018 B-877 1 X 7.9 - =
8/15/2018 B-878 1 X X 16.3 22.5 45.0
8/15/2018 B-879 1 X X 14 9.2 18.3
8/15/2018 B-788 1 X N/A 3.3 6.7
8/15/2018 B-789 4 X N/A 8.1 16.2
8/15/2018 B-613 3 X N/A 0.0 0.0
8/15/2018 B-614 3 X N/A 0.0 0.0
8/15/2018 B-614 FD 3 9078 FD X N/A 0.0 0.0  [9078, FD
8/15/2018 B-615 3 X X 0.2 0.0 0.0
8/15/2018 B-615-1 3 8082 FD X 0.3 - 8082, FD
8/15/2018 B-615 MS/MSD 3 8082 MS/MSD X - - 8082, MSD
8/15/2018 B-616 3 X N/A 0.0 0.0
8/15/2018 SW-405 3 X N/A 0.0 0.0
8/15/2018 SW-406 3 X N/A 4.8 9.5
8/15/2018 SW-407 3 X N/A 0.0 0.0
8/15/2018 SW-408 3 X X 0.7 0.0 0.0
8/15/2018 SW-409 3 X N/A 0.0 0.0
8/15/2018 SW-410 3 X N/A 0.0 0.0
8/15/2018 SW-411 3 X N/A 0.0 0.0
8/15/2018 SW-412 3 N/A 6.2 12.4
8/16/2018 B-633 3 X N/A 1.9 3.8
8/16/2018 B-634 3 X N/A 14.6 29.2 |lab sample <25 ppm
8/16/2018 B-634 FD 3 9078 FD X N/A 11.6 23.2 |9078, FD
8/16/2018 B-635 3 X X 12.2 11.8 23.6
8/16/2018 B-636 3 X N/A 0.0 0.0
8/16/2018 SW-439 3 X N/A 1.3 2.5
8/16/2018 SW-440 3 X N/A 0.5 1.0
8/16/2018 SW-441 3 X N/A 20.6 41.2 Excavated
8/16/2018 SW-442 3 X N/A 7.8 15.6
8/16/2018 SW-443 3 X X 7.6 2.8 5.5
8/16/2018 SW-444 3 X N/A 8.7 17.4
8/16/2018 SW-445 3 X N/A 0.7 1.4
8/16/2018 SW-446 3 X N/A 7.1 14.3
8/16/2018 B-764 3 X N/A 0.8 1.7
8/16/2018 B-765 3 X 0.7 -
8/16/2018 B-766 3 X N/A 0.9 1.7
8/16/2018 B-767 3 X N/A 0.0 0.0
8/16/2018 SW-516 3 X N/A 3.0 5.9
8/16/2018 SW-517 3 X N/A 1.7 3.4
8/16/2018 SW-518 3 X N/A 0.0 0.0
8/16/2018 SW-519 3 X N/A 0.2 0.4
8/16/2018 SW-520 3 X 4.1 - Excavated
8/16/2018 SW-521 3 X 1.3 - Excavated
8/16/2018 SW-522 3 X 1.4 - Excavated
8/16/2018 SW-523 3 X N/A 0.9 1.8
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 10f39 11/19/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result
Date |Sampling Location/ID | Depth Special (s:c;;; /| s (8';?2: ;| pees ijc‘::f" P

Collected Number (®) | pesignation | Goion| (9078) | Goion| (9078) | (o7

8/17/2018 B-880 1 X X 0.2 0.64 1.3

8/17/2018 B-881 1 X N/A 4.13 8.3

8/17/2018 B-882 1 X N/A 0.6 12

8/17/2018 B-883 1 X N/A 4.8 96

8/17/2018 B-884 1 X N/A 0.1 0.3

8/17/2018 B-885 1 X X 3 2.5 5.0

8/17/2018 B-886 1 X N/A 6.4 12.7

8/17/2018 B-887 1 X N/A 9.2 18.4

8/17/2018 B-887 FD 1 9078 FD X N/A 11.2 224 |9078, FD

8/20/2018 B84 3 X N/A 8.08 18.0

8/20/2018 B-845 3 X X 1.1 0.18 0.4

8/20/2018 B-846 3 X N/A 2.35 4.7

8/20/2018 B-847 3 X N/A 1.45 2.9

8/20/2018 B-848 3 X N/A 0 0.0

8/20/2018 B-849 3 X N/A 10 200

8/20/2018 B-850 3 X X 212 | 453 906

8/20/2018 B-851 3 X /A 13.1 26.2 Excavated

8/20/2018 B-851 FD 3 9078 FD X N/A 15.7 314 |9078, FD

8/20/2018 B-852 3 X N/A 4.82 96

8/20/2018 B-853 3 X N/A 8.65 17.3

8/20/2018 B-854 3 X N/A 12.1 242

8/20/2018 B85 3 X X 1.5 12.7 25.4

8/20/2018 B-856 3 X N/A 0 0.0

8/20/2018 B-857 3 X N/A 8.03 16.1

8/20/2018 B-858 3 X N/A 171 342.0 Excavated

8/20/2018 B850 3 X N/A 0 0.0

8/20/2018 B-860 3 X X 13.2 1.88 38

8/20/2018 B-861 3 X N/A 13 26

8/20/2018 B-862 3 X N/A 0.99 2.0

8/20/2018 B-863 3 X N/A 0 0.0

8/20/2018 SW-602 3 X N/A 211 2.2 Excavated

8/20/2018 SW-603 3 X X 009 | 095 1.9

8/20/2018 SW-604 3 X N/A 1.05 2.1

8/20/2018 SW-605 3 X N/A 4.18 8.4

8/20/2018 SW-606 3 X N/A 7.91 158

8/20/2018 SW-607 3 X N/A 946 | 189

8/20/2018 SW-608 3 X X |ND(0.05)] 068 14

8/20/2018 SW-609 3 X N/A 0.55 1.1

8/20/2018 SW-610 3 X N/A 0.26 0.5

8/20/2018 SW-611 3 X N/A 0.16 0.3

8/20/2018 SW-612 3 X N/A 0 0.0

8/22/2018 SW-613 3 X X 15.9 103 | 2060

8/22/2018 SW-613 FD 3 9078 FD X N/A 177 | 3540 |9078, D

8/20/2018 SW-614 3 X N/A 169 34

8/20/2018 SW-615 3 X N/A 2.25 45

8/20/2018 SW-616 3 X N/A 2.08 4.2

8/20/2018 SW-617 3 X N/A 4.76 95

8/20/2018 SW-618 3 X X 78.6 14.3 286 Excavated

8/20/2018 SW-619 3 X N/A 7.24 14.5

8/20/2018 B-621 3 X N/A 51 102.0 Excavated

8/20/2018 B 622 3 X N/A 2 52.0 Excavated

8/20/2018 B-623 3 X N/A 527 10.5

8/20/2018 B624 3 X N/A 123 246

8/20/2018 B625 3 X X 33 10 20.0 1

8/20/2018 B-626 3 X NA 4.89 98

8/20/2018 SW-421 3 X N/A 12.8 256 Excavated

8/20/2018 SW-422 3 X N/A 22 | 444 Excavated

8/20/2018 SW-423 3 X X 31 8.3 16.6 1

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 20f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Agaiytical Method — Result _
Date |Sampling Location/ID | Depth Special (8';‘:882: /| pees (s':)cssz: /| s ‘“"pjé'::f" R ——

Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
8/20/2018 SW-424 3 X N/A 6.06 12.1
8/20/2018 SW-425 3 X N/A 13.6 27.2 Excavated
8/20/2018 SW-426 3 X N/A 2.03 4.1
8/20/2018 SW-427 3 X N/A 13 26.0 Excavated
8/20/2018 SW-428 3 X X 10.1 13.4 26.8
8/20/2018 SW-429 3 X N/A 12.6 25.2 Excavated
8/20/2018 SW-430 3 X N/A 32.6 65.2 Excavated
8/21/2018 B-454 2 X N/A 1.01 2.0
8/21/2018 B-454 FD 2 9078 FD X N/A 0.64 1.3 |9078, FD
8/21/2018 B-455 2 X X 11.6 13.6 27.2
8/21/2018 B-456 2 X N/A 9.85 19.7
8/21/2018 B-457 2 X N/A 60.9 121.8 Excavated
8/21/2018 B-462 2 X N/A 61.4 122.8 Excavated
8/21/2018 B-463 2 X N/A 88.4 176.8 Excavated
8/21/2018 B-464 2 X N/A 18.2 36.4 Excavated
8/21/2018 B-465 2 X X 2.6 64.3 128.6 1
8/21/2018 B-470 2 "X X 2.7 79.1 158.2 1
8/21/2018 B-471 2 X N/A 12.3 24.6
8/21/2018 B-472 2 X N/A 20.5 41.0 Excavated
8/21/2018 B-473 2 X N/A 23.5 47.0 Excavated
8/21/2018 B-478 2 X N/A 29.9 59.8 Excavated
8/21/2018 B-479 2 X N/A 50.3 100.6 Excavated
8/21/2018 SW-641 2 X N/A 62.9 125.8 Excavated
8/21/2018 SW-642 2 X N/A 110 220.0 Excavated
8/21/2018 SW-643 2 X X 19.3 64.6 129.2
8/21/2018 SW-644 2 X N/A 724 144.8 Excavated
8/21/2018 SW-663 2 X X 21.2 84.6 169.2
8/21/2018 SW-664 2 X N/A 93.6 187.2 Excavated
8/21/2018 SW-665 2 X N/A 121 242.0 Excavated
8/21/2018 SW-669 2 X N/A 39.9 79.8 Excavated
8/21/2018 SW-670 2 X N/A 6.21 12.4
8122/ 2018
9/4/2018 B-522 7 X X 3 19.6 39.2
8/22/2018 B-523 7 X 29 19 38.0 Excavated
B/ZZ[Z018
9/4/2018 B-524 7 X 16.5 37.9 75.8
872272018
9/4/2018 B-525 7 X X 17.5 29 58.0
872272018
9/4/2018 B-526 7 X X 48 258 51.6
B/ZZ]20T8
9/4/2018 B-527 7 X X 10.1 285 57.0
B/ZZ[2018
9/4/2018 B-528 7 X X 14.9 0 0.0
8222018
9/4/2018 B-529 7 5 206 41.2
8/22/2018 B-530 7 9.5 37 74.0 1
B/2Z[2018
9/4/2018 B-531 7 X 3.8 486 7.2
8222018
9/4/2018 B-532 7 X X 3.9 54.2 108.4
B/ZZ[Z018
9/4/2018 B-533 7 X X 10.8 39 78.0
9/4/2018 B-533-1 7 8082 FD X 5.7 N/A
9/4/2018 B-533 MS/MSD 7 8082 MS/MSD X - N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 30f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method . Result _
Date |Sampling Location/ID | Depth Special (o;CsBz: /| s (a:?z: /| peas o pRp——
Collected Number (ft) Designation 3540C) (9078) N (9078) (9078)
8/22]2018
9/4/2018 B-534 7 X X 242 56.1 112.2
8/22/2018 B-534 FD 7 9078 FD X N/A 43.4 86.8 9078, FD
8/22/2018 B-535 7 X 41.2 46.9 93.8 Excavated
8[22] U188
9/4/2018 B-536 7 X X 8.2 25.3 50.6
BJZZ]20T8
9/4/2018 B-537 74 X X 7.9 529 105.8
8/ 22[U18
9/4/2018 B-538 7 X X 0.1 29 58.0
B/ZZ]20T8
9/4/2018 B-539 7 X 0.6 126 | 2520
8/22/2018 B-540 7 X 0.6 35.8 71.6 1
8/2Z] 2018
9/4/2018 B-541 7 X X 0.2 94.2 188.4
272018
9/4/2018 B-542 7 X X 28 71.2 142.4
8/ 2] 2018
9/4/2018 B-543 7 X X 05 48.6 97.2
B/2Z]2018
9/4/2018 B-544 7 X X 7.7 25.3 50.6
8/22/2018 B-545 7 X 7.8 56.8 113.6 1
B/ZZ]2018
9/4/2018 B-546 F 4 X 9.4 16.8 33.6
B/2Z]2018
9/4/2018 B-547 7 X X 6.2 36 72.0
8/2Z2] U168
9/4/2018 B-548 7 X X 23 57.1 114.2
27272018
9/4/2018 B-549 7 X X 11 92.5 185.0
8/22/2018 B-550 7 X X 29 24.9 49.8 |
B/ZZ/2018
9/4/2018 B-551 7 X X 3.2 51.4 102.8
—B[ZZ[Z018 :
9/4/2018 B-552 7 X X 29 25.5 51.0
B/ZZ] 2018
9/4/2018 B-553 7 X X 4.1 22.6 45.2
9/5/2018 B-553-1 7 8082 FD 4.8
9/5/2018 B-553 MS/MSD 7 8082 MS/MSD X -
8/23/2018 B-748 4 X 4.4 - - Excavated
8/23/2018 B-749 4 X 2.6 - - Excavated
8/23/2018 B-750 4 X 1.5 - - Excavated
8/23/2018 B-751 4 X 2.7 - - Excavated
8/23/2018 B-752 4 X 74 - =
8/23/2018 B-753 4 X 1.3 - - Excavated
8/23/2018 B-754 4 X 0 - -
8/23/2018 B-755 4 X 11 - - Excavated
8/23/2018 B-755-1 4 8082 FD X 0.8 - - 8082, FD
8/23/2018 B-755 MS/MSD 4 8082 MS/MSD X - - - 8082, MSD
8/23/2018 B-756 4 X 5.8 - -
8/23/2018 B-757 4 X 1.7 - -
8/23/2018 B-758 4 ¥ 1.4 - - Excavated
8/23/2018 B-759 4 X 0.3 - -
8/23/2018 B-760 4 X 3.3 - -
8/23/2018 B-761 4 X 1 - -
8/23/2018 B-762 4 X 0.3 = 2
8/23/2018 B-763 4 X 1 - - Excavated
8/23/2018 SW-497 4 X 3.7 - -
8/23/2018 SW-498 4 X 2.5 - -
8/23/2018 SW-499 4 X 7.6 - =
8/23/2018 SW-500 4 X 6.1 - =
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 40f39 11/19/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result
Date |Sampling Location/ID| Depth Special (8':;';: /| s (8?8';: /| pees ijé'::f" R
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
8/23/2018 SW-501 4 X 6 - -
8/23/2018 SW-502 4 X 12.1 - -
8/23/2018 SW-503 4 X 10.1 - -
8/23/2018 SW-504 4 X 29 - - Excavated
8/23/2018 SW-505 4 X 5.1 - - Excavated
8/23/2018 SW-506 4 X 6.9 - - Excavated
8/23/2018 SW-507 4 X 2.1 - - Excavated
8/23/2018 SW-508 4 X 8.3 - - Excavated
8/23/2018 SW-508-1 4 8082 FD X 5.6 - - Excavated
8/23/2018 SW-508 MS/MSD 4 8082 MS/MSD X - - - 8082, MSD
8/23/2018 SW-671 4 X 4.4 - - Excavated
8/23/2018 SW-672 4 X 3.8 - - Excavated
8/23/2018 SW-673 4 X 7.5 - - Excavated
8/23/2018 SW-674 4 X 8.1 - - Excavated
8/27/2018 B-97 2 X N/A 10.9 21.8
8/27/2018 B-98 2 X N/A 8.89 17.8
8/27/2018 B-99 2 X N/A 7.7 15.4
8/27/2018 B-100 2 X X 7.7 12.1 24.2 1
8/27/2018 B-100 FD 2 9078 FD X N/A 12.3 24.6 |9078, FD
8/27/2018 B-100-1 2 8082 FD X 9.1 - - 8082, FD
8/27/2018 B-100 MS/MSD 2 8082 MS/MSD X ~ - - 8082, MSD
8/27/2018 B-101 2 X N/A 7.32 14.6
8/27/2018 B-102 2 X N/A 2.45 4.9
8/27/2018 B-103 2 X N/A 6.93 13.9
8/27/2018 B-104 2 X N/A 5.71 11.4
8/27/2018 B-105 2 X X 8 4.64 9.3
8/27/2018 B-106 2 X N/A 10.5 21.0
8/27/2018 B-107 2 X N/A 6.17 12.3
8/27/2018 B-108 2 X N/A 1.25 &5
8/27/2018 B-109 2 X N/A 1.49 3.0
8/27/2018 B-110 2 X X 9.2 5.58 11.2 1
8/27/2018 B-111 2 X N/A 0.76 1.5
8/27/2018 B-112 2 X N/A 2.07 4.1
8/27/2018 SW-98 2 X N/A 19.4 38.8 Excavated
8/27/2018 SW-99 2 X N/A 8.87 17.7
8/27/2018 SW-100 2 X X 24.7 8.86 17.7 Excavated
8/27/2018 SW-100 FD 2 9078 FD X N/A 133 26.6 |9078, FD
8/27/2018 SW-101 2 X N/A 0.8 1.6
8/27/2018 SW-102 2 X N/A 8.37 16.7
8/27/2018 SW-103 2 X N/A 3.75 7.5
8/27/2018 SW-104 2 X N/A 4.6 9.2
8/27/2018 SW-105 2 X X 15.7 3.61 7.2
8/27/2018 SW-106 2 X N/A 5.79 11.6
8/27/2018 SW-107 2 X N/A 2.66 53
8/27/2018 SW-108 2 X N/A 2.19 4.4
8/27/2018 SW-109 2 X N/A 7.86 15.7
8/27/2018 B-872 1 Concrete X 1.2 N/A N/A Concrete
8/27/2018 B-876 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-888 1 Concrete X 0.5 N/A N/A Concrete
8/27/2018 B-889 - 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-890 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-891 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-892 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-893 1 Concrete X 14 N/A N/A Concrete
8/27/2018 B-894 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-895 1 Concrete X ND (0.2) N/A N/A Concrete
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 50f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (s:csg: /| s (s:gg: /| s g PR
Collected Number (ft) Designation 3540) (9078) 3540C) (9078) ( )
8/28/2018 B-177 2 X N/A 18.4 36.8 Excavated
8/28/2018 B-178 2 X N/A 15.7 31.4 Excavated
8/28/2018 B-179 2 X N/A 18.8 37.6 Excavated
8/28/2018 B-180 2 X X 25.9 19.2 38.4 Excavated
8/28/2018 B-180 FD 2 9078 FD X N/A 16.6 33.2 Excavated
8/28/2018 B-181 2 X N/A 23.7 47.4 Excavated
8/28/2018 B-182 2 X N/A 35.6 71.2 Excavated
8/28/2018 B-183 2 X N/A 20.1 40.2 Excavated
8/28/2018 B-184 2 X N/A 21.7 43.4 Excavated
8/28/2018 B-185 2 X X 20.9 18.2 36.4
8/28/2018 B-186 2 X N/A 6.63 13:3
8/28/2018 B-187 2 X N/A 15 30.0 Excavated
8/28/2018 B-188 2 X N/A 5.96 11.9
8/28/2018 B-189 2 X N/A 9.97 19.9
8/28/2018 B-190 2 X X 19.7 6.21 124
8/28/2018 B-191 2 X N/A 11.5 23.0
8/28/2018 B-192 2 X N/A 6.38 12.8
8/28/2018 SW-154 2 X N/A 2.05 4.1
8/28/2018 SW-155 2 X X 2.3 2.35 4.7
8/28/2018 SW-156 2 X N/A 6.77 13.5
8/28/2018 SW-157 2 X N/A 3.8 7.6
8/28/2018 SW-675 2 X N/A 15.8 31.6 Excavated
8/28/2018 SW-676 2 X N/A 1.04 2.1
8/28/2018 SW-677 2 X X | 0 0.0
8/28/2018 SW-677 FD 2 9078 FD X N/A 0 0.0 9078, FD
8/28/2018 SW-678 2 X N/A 531 10.6
8/28/2018 B-480 2 X X 12.7 3.76 7.52
8/28/2018 B-481 2 X N/A 3.83 7.66
8/28/2018 SW-666 2 X N/A 8.15 16.3
8/28/2018 SW-667 2 X N/A 6.23 12.46
8/28/2018 SW-668 2 X X 21.9 11.9 23.8
8/29/2018 B-557 3 X N/A 4.71 9.42
8/29/2018 B-558 3 X N/A 0 0
8/29/2018 B-559 3 X N/A 26.3 52.6 Excavated
8/29/2018 B-560 3 X X 6.8 2.2 4.4
8/29/2018 B-561 3 X N/A 3.09 6.18
8/29/2018 B-562 3 X N/A 9.55 19.1
8/29/2018 B-563 3 X N/A 9.62 19.24
8/29/2018 B-564 3 X N/A 0.61 1.22
8/29/2018 B-565 3 X X 6.2 0 0
8/29/2018 B-566 3 X N/A 1.96 3.92
8/29/2018 B-567 3 X N/A 1.34 2.68
8/29/2018 B-568 3 X N/A 1.06 2.12
8/29/2018 B-569 3 X N/A 0.07 0.14
8/29/2018 B-570 3 X X 14.9 311 6.22
8/29/2018 B-571 3 X N/A 1.18 2.36
8/29/2018 B-572 3 X N/A 2.3 4.6
8/29/2018 B-573 3 X N/A 10.8 21.6
8/29/2018 B-574 3 X N/A 2.38 4.76
8/29/2018 B-574 FD 3 9078 FD X N/A 6.08 12,16 |9078, FD
8/29/2018 B-575 3 X X 12 4.88 9.76
8/29/2018 B-576 3 X N/A 0 0
8/29/2018 B-577 3 X N/A 9.58 19.16
8/29/2018 B-578 3 X N/A T2, 14.4
8/29/2018 B-579 3 X N/A 1.67 3.34
8/29/2018 B-580 3 X X 0.5 0.04 0.08
* Dexsil result multipied by a safety factor of 2.0 .

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 6 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (a:Cs!;: /| poes | —— /| pees o secog ——
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
8/29/2018 B-581 3 X N/A 5.81 11.62
8/29/2018 B-582 3 X N/A 545 115
8/29/2018 B-583 3 X N/A 2.45 4.9
8/29/2018 B-584 3 X N/A 6.38 12.76
8/29/2018 B-585 3 X X 2.1 1.38 2.76
8/30/2018 B-586 3 X N/A 1.16 2:32
8/30/2018 B-587 3 X N/A 7 14
8/30/2018 B-588 3 X N/A 7.96 15.92
8/30/2018 B-589 3 X N/A 4.11 8.22
8/29/2018 B-590 3 X X 1.29 0 0
8/30/2018 B-591 3 X N/A 4.07 8.14
8/30/2018 B-592 3 X N/A 0.79 1.58
8/30/2018 B-593 3 X N/A 0 0
8/30/2018 B-594 3 X N/A 0 0
8/30/2018 B-594 FD 3 9078 FD X N/A 0 0 9078, FD
8/29/2018 B-595 3 X X 2.7 53 10.6
8/30/2018 B-596 3 X N/A 5.63 11.26
8/30/2018 B-597 3 X N/A 0 0
8/30/2018 B-598 3 X N/A 0 0
8/30/2018 B-599 3 X N/A 0 0
8/29/2018 B-600 3 X X 4.8 3.07 6.14
8/30/2018 B-601 3 X N/A 17 34 Excavated
8/30/2018 B-602 3 X N/A 4.75 9.5
8/30/2018 B-603 3 X N/A 3.9 7.8
8/30/2018 B-604 3 X N/A 0 0
8/30/2018 SW-371 3 X N/A 10 20
8/30/2018 SW-372 3 X N/A 0 0
8/30/2018 SW-373 3 X X 1.3 0 0
8/30/2018 SW-374 3 X N/A 0 0
8/30/2018 SW-375 3 X N/A 1.09 2.18
8/30/2018 SW-376 3 X N/A 10.9 21.8
8/30/2018 SW-377 3 X N/A 31.7 63.4 Excavated
8/30/2018 SW-378 3 X X 8.1 34.1 68.2
8/30/2018 SW-378 FD 3 9078 FD X N/A 23.2 46.4
8/30/2018 SW-378-1 3 8082 FD X 7.4 N/A g
8/30/2018 SW-378 MS/MSD 3 8082 MS/MSD X -
8/30/2018 SW-379 3 X N/A 3.48 6.96
8/30/2018 SW-380 3 X N/A 39.8 79.6 Excavated
8/30/2018 SW-381 3 X N/A 1.91 3.82
8/30/2018 SW-382 3 X N/A 0 0
8/30/2018 SW-383 3 X X 23.2 4.81 9.62
8/30/2018 SW-384 3 X N/A 0 0
8/30/2018 SW-385 3 X N/A 9.8 19.6
8/30/2018 SW-386 3 X N/A 23.3 46.6 Excavated
8/30/2018 SW-387 3 X N/A 17.4 34.8 Excavated
8/30/2018 SW-388 3 X X 7 12.1 24.2
8/30/2018 SW-389 3 X N/A 28.3 56.6 Excavated
8/30/2018 SW-390 3 X N/A 19 38 Excavated
8/30/2018 B-627 3 X N/A 6.6 13.2
8/30/2018 B-628 3 X N/A 7.28 14.56
8/30/2018 B-629 3 X N/A 12.9 25.8 Excavated
8/30/2018 B-630 3 X X 9.6 9.73 19.46
8/30/2018 B-631 3 X N/A 19.6 39.2 Excavated
8/30/2018 B-632 3 X N/A 11.3 22.6
8/30/2018 SW-431 3 X N/A 0 0
8/30/2018 SW-432 3 X N/A 9.82 19.64
8/30/2018 SW-433 3 X X 0.99 3.07 6.14
8/30/2018 SW-434 3 X N/A 4.48 8.96
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 7 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result

Date |sampling Location/ID | Depth |  Special | oC%% | pcBs | oCBS | peas |ADRSE N
Collected Number () | Designation 1 | 9078) | Geqocs | 9978 | (ooye)
§/30/2018 SW-435 3 X NA | 484 | o068
8/30/2018 SW-436 3 X N/A 0 0
§/30/2018 SW-437 3 X NA_| 858 | 17.16
8/30/2018 Sw-438 3 X X 198 | 1s | 23
8/30/2018 SW-438 FD 3 9078 FD X NA_| 338 | 676 9078, FD
§/31/2018 B-768 3 X NA | 289 | 578
§/31/2018 B-769 3 X N/A 6 12
8/31/2018 B-770 3 X X 22 | 475 | 95
§/31/2018 B771 3 X NA | o2 | 184
8/31/2018 SW-524 3 X N/A 0 0
8/31/2018 SW-525 3 X X 219 0 0
§/31/2018 SW-526 3 X NA | 235 | a7
8/31/2018 Sw-527 3 X NA | 456 | 9.2
§/31/2018 Sw-528 3 X N/A 0 0
8/31/2018 SW-529 3 X NA_ | 171 | 342 Excavated
8/31/2018 B772 3 X NA | 169 | 338 Excavated
8/31/2018 B-773 3 X NA | 187 | 374 Excavated
§/31/2018 B-774 3 X N/A 16 32 Excavated
§/31/2018 B-775 3 X X 02 | 528 | 1056
8/31/2018 B-776 3 X NA | 225 | a5 Excavated
8/31/2018 B-777 3 X NA_ | 11 | 22 Excavated
§/31/2018 B-778 3 X NA_| 193 | 386 Excavated
§/31/2018 B-779 3 X NA_| 175 | 3 Excavated
8/31/2018 B-780 3 X X 72| 138 | 276
§/31/2018 B-781 3 X NA_| 504 | 1008 Excavated
§/31/2018 B-781 FD 3 9078 FD X NA | 406 | 812 9078, FD
8/31/2018 B-782 3 X NA | 225 | 45 Excavated
8/31/2018 B-783 3 X N/A 0 0
§/31/2018 B-784 3 X N/A 13 2 Excavated
8/31/2018 B-785 3 X X 146 | 139 | 278
8/31/2018 B-786 3 X NA | 142 | 284 Excavated
§/31/2018 B-787 3 X NA | 0s6 | 112
§/31/2018 SW-530 3 X X a7 | 151 | 302
8/31/2018 SW-531 3 X N/A 0 0
§/31/2018 Sw-532 3 X NA_| 517 | 1034
8/31/2018 Sw-533 3 X NA | o952 | 1904
8/31/2018 Sw-534 3 X NA_| 317 | 634 Excavated
§/31/2018 SW-535 3 X X %7 | 22 4 Excavated
§/31/2018 SW-535 FD 3 9078 FD X 23 | 446 Excavated
§/31/2018 SW-535-1 3 8082 FD X 345 | NA - 8082/9078, FD
§/31/2018 | SW-535 MS/MSD 3 | sos2MyMsD | X : N/A 8082, MsD
§/31/2018 SW-536 3 X NA | 149 | 208 Excavated
§/31/2018 SW-537 3 X NA | 863 | 17.26
§/31/2018 SW-538 3 X NA | 269 | 538 Excavated
8/31/2018 SW-539 3 X NA | 199 | 308 Excavated
8/31/2018- SW-540 3 X X 104 | 66 | 132
8/31/2018 Sw-541 3 X NA | 356 | 712 Excavated
8/31/2018 SW-542 3 X NA | 146 | 292 Excavated
8/31/2018 Sw-543 3 X NA | 689 | 1378 Excavated
8/31/2018 SW-679 2 X NA_| 105 | a1
8/31/2018 SW-680 2 X X 7.2 15 30
8/31/2018 SW-681 2 X X 7 135 | %
8/31/2018 SW-682 2 X N/A 19.8 39.6 Excavated
9/4/2018 B-145 7 X 209 | WA : Excavated
9/4/2018 B-146 7 X 202 | NA . Excavated
o/a/2018 B-147 7 X 64 | NA |
9/4/2018 B-148 7 X 29 | wNA -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 80of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method _ Result
Date Sampling Location/ID | Depth Special (8':)‘:852: / PCBs (8'(,)332: / PCBs ijc':‘::fd Sample Notes
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
9/4/2018 B-149 7 X 60 N/A - Excavated
9/4/2018 B-150 7 X 15 N/A -
9/4/2018 B-150-1 7 8082 FD X 12.5 N/A -
9/4/2018 B-150 MS/MSD 7 8082 MS/MSD X - N/A -
9/4/2018 B-151 7 X 22.1 N/A -
9/4/2018 B-152 7 X 30.3 N/A - Excavated
9/4/2018 B-153 7 X 1.8 N/A -
9/4/2018 B-154 7 X 25.4 N/A - Excavated
9/4/2018 B-155 7 X 25.1 N/A - Excavated
9/4/2018 B-156 7 X 10 N/A -
9/4/2018 B-157 7 X 0.1 N/A -
9/4/2018 B-158 7 X 0.09 N/A -
9/4/2018 B-159 7 X ND (0.07) N/A -
9/4/2018 B-160 7 X ND (0.06) N/A -
9/4/2018 B-160-1 7 8082 FD X ND (0.06) N/A -
9/4/2018 B-160 MS/MSD 7 8082 MS/MSD X - N/A R
9/4/2018 SW-130 2 X X 16.5 26.7 53.4
9/4/2018 SW-130 FD 2 9078 FD X N/A 28.3 56.6
9/4/2018 SW-131 2 X 16.7 N/A -
9/4/2018 SW-132 2 X X 20.1 32.8 65.6
9/4/2018 SW-133 2 X 38.3 N/A - Excavated
9/4/2018 SW-134 2 X X 38.7 27.7 55.4 Excavated
9/4/2018 SW-135 2 X 29.7 N/A - Excavated
9/4/2018 SW-136 2 X X 15.2 23.9 47.8
9/4/2018 SW-137 2 X 2.9 N/A -
9/4/2018 SW-138 2 X X 9.7 31.1 62.2
9/4/2018 SW-139 2 X 0.3 N/A -
9/4/2018 SW-140 2 X X 0.9 22.2 44.4
9/4/2018 SW-140-1 2 8082 FD X 1 N/A - 8082, FD
9/4/2018 SW-140 MS/MSD 2 8082 MS/MSD X - N/A - 8082, MSD
9/4/2018 SW-141 2 X ND (0.06) N/A -
9/5/2018 SW-330 3-7 X 14.5 N/A -
9/5/2018 SW-331 0-3 X N/A 31.6 63.2 Excavated
9/5/2018 SW-332 3-7 X 10.2 N/A -
9/5/2018 SW-333 0-3 X N/A 38.4 76.8 Excavated
9/5/2018 SW-334 3-7 X 19.6 N/A -
9/5/2018 SW-335 0-3 X N/A 24.8 49.6 Excavated
9/5/2018 SW-336 3-7 X 5.6 N/A -
9/5/2018 SW-337 0-3 X N/A 41.2 82.4 Excavated
9/5/2018 SW-338 3-7 X 6.3 N/A -
9/5/2018 SW-338-1 3-7 8082 FD X 10.8 N/A -
9/5/2018 SW-338 MS/MSD 3-7 8082 MS/MSD X - N/A -
9/5/2018 SW-339 0-3 X X 5.7 28.5 57
9/5/2018 SW-340 3-7 X 1 N/A -
9/5/2018 SW-341 3-7 X 0.4 N/A -
9/5/2018 SW-342 0-3 X X 6.9 41.3 82.6
9/5/2018 SW-343 3-7 X 1.2 N/A -
9/5/2018 SW-344 0-3 X N/A 37.7 75.4 Excavated
9/5/2018 SW-345 3-7 X 0.1 N/A -
9/5/2018 SW-346 0-3 X N/A 56.7 113.4 Excavated
9/5/2018 SW-347 37 X 0.9 N/A -
9/5/2018 SW-348 0-3 X N/A 74.4 148.8 Excavated
9/5/2018 SW-349 3-7 X 0.6 N/A -
9/5/2018 SW-350 0-3 X X 6.1 62.7 125.4
9/5/2018 SW-351 3-7 X 0.9 N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 9of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Anajllucal Method _ Result _
Date Sampling Location/ID | Depth Special (8:?2: / PCBs (8:‘:;: / PCBs Adpga:::d Sample Notes
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
9/5/2018 SW-352 0-3 X N/A 46.2 92.4 Excavated
9/5/2018 SW-353 3-7 X 19.8 N/A -
9/5/2018 SW-354 0-3 X N/A 48.4 96.8 Excavated
9/5/2018 SW-355 3-7 X 10.1 N/A -
9/5/2018 SW-356 3-7 X 68.4 N/A - Excavated
9/5/2018 SW-357 3-7 X 193.8 N/A - Excavated
9/5/2018 SW-358 0-3 X N/A 61.8 123.6 Excavated
9/5/2018 SW-359 3-7 X 27.1 N/A - Excavated
9/5/2018 SW-360 0-3 X N/A 47.4 94.8 Excavated
9/5/2018 SW-361 3-7 X 10.6 N/A -
9/5/2018 SW-362 0-3 X X 10.7 38.4 76.8
9/5/2018 SW-363 3-7 X 5 N/A -
9/5/2018 SW-364 0-3 X N/A 38.8 77.6 Excavated
9/5/2018 SW-365 3-7 X 3.3 N/A -
9/5/2018 SW-685 0-3 X N/A 3.27 6.54
9/5/2018 SW-686 3-7 X 10.7 N/A -
9/5/2018 SW-686-1 3-7 8082 FD X 5.9 N/A -
9/5/2018 SW-686 MS/MSD 3-7 8082 MS/MSD X - N/A -
9/5/2018 SW-687 0-3 X N/A 30.2 60.4 Excavated
9/5/2018 SW-688 3-7 X 8.6 N/A -
9/5/2018 SW-689 3-7 X 7.9 N/A -
9/5/2018 B-434 7 X 0.1 N/A -
9/5/2018 B-434-1 7 8082 FD X 0.2 N/A -
9/5/2018 B-434 MS/MSD 7 8082 MS/MSD X - N/A -
9/5/2018 B-435 Y4 X ND (0.06) N/A -
9/5/2018 B-436 7 X 1.3 N/A -
9/5/2018 B-437 7 X 0.1 N/A -
9/5/2018 B-438 7 X 2.6 N/A -
9/5/2018 B-439 7 X 55.4 N/A - Excavated
9/5/2018 B-440 7 X 2 N/A -
9/5/2018 B-441 7 X 0.3 N/A -
9/5/2018 B-442 7 X 41.8 N/A - Excavated
9/5/2018 B-443 7 X 0.8 N/A -
9/5/2018 B-444 7 X 23 N/A -
9/5/2018 B-445 7 X 0.3 N/A -
9/5/2018 B-446 Z X 0.99 N/A -
9/5/2018 B-447 7 X ND (0.05 N/A -
9/5/2018 B-448 7 X 5.6 N/A -
9/5/2018 B-449 7 X DNS N/A -
9/6/2018 SW-294 3-7 X 0.1 N/A -
976/ 2U18
10/5/18 SW-295 0-3 X 10.2 33.8 67.6
9/6/2018 SW-296 3-7 X ND (0.05) N/A -
97672018
10/5/18 SW-297 0-3 X 17.7 125 250
9/6/2018 SW-298 3-7 X 0.2 N/A -
9/6/2018 SW-298-1 3-7 8082 FD X 0.2 N/A -
9/6/2018 SW-298 MS/MSD 3-7 8082 MS/MSD X - N/A -
9/6/2018
10/5/18 SW-299 0-3 X 8.3 78.7 157.4
9/6/2018 SW-300 3-7 X 0.2 N/A -
976/ 2U18
10/5/18 SW-301 0-3 X 8.4 171 342
9/6/2018 SW-302 3-7 X ND (0.05) N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 100f 39 11/19/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result
Date |Sampling Location/ID| Depth Special (8:%';: /| poss (s:(;g; /| s MP{:';’S“’", e
Collected Number (ft) Designation (9078) (9078)
35400) ) (9078)
07672018
10/5/18 SW-303 0-3 X X 5.6/4.2 143 286
9/6/2018 SW-304 3-7 X 1.1 N/A -
976/ 2018
10/5/18 SW-305 03 X 1.4 52.5 105
9/6/2018 SW-306 37 X 8.8 N/A -
976/ 2018
10/5/18 SW-307 0-3 X 0.7 719 143.8
9/6/2018 SW-308 37 X 2.9 N/A -
976/ 2018
10/5/18 SW-309 0-3 X 6.8 9.18 18.36
9/6/2018 SW-310 3-7 X 4.5 N/A i
976/2018
10/5/18 SW-311 0-3 X 4.6 55.4 110.8
9/6/2018 SW-312 37 X 7.6 N/A &
976/ 2018
10/5/18 SW-313 0-3 X 45 16.1 32.2
9/6/2018 SW-314 37 X 0.9 N/A -
97672018
10/5/18 SW-315 0-3 X 5.8 11 22
9/6/2018 SW-316 3-7 X 0.6 N/A -
9/6/2018 SW-317 0-3 X X 21.4 23 46
10/5/2018 SW-317 0-3 X 3.7
9/6/2018 SW-318 3-7 X 0.5 N/A -
97672018
10/5/18 SW-319 0-3 X 2.8 35.7 71.4
9/6/2018 SW-320 37 X 0.2 N/A -
976/ 20T8
10/5/18 SwW-321 0-3 X 6.6 21.4 42.8
9/6/2018 SW-322 37 X 0.5 N/A -
976/ 2018
10/5/18 SW-323 0-3 X 9.1/4.7 47 9%
9/6/2018 SW-324 37 X 0.3 N/A -
976/ 2018
10/5/18 SW-325 0-3 X 14.2 37.2 74.4
9/6/2018 B-81 6 X 0.1 N/A -
9/6/2018 B-82 6 X 2.4 N/A -
9/6/2018 B-83 6 X 3 N/A -
9/6/2018 B-84 6 X 11.9 N/A -
9/6/2018 B-85 6 X 1.4 N/A -
9/6/2018 B-86 6 X 5.1 N/A -
9/6/2018 B-87 6 X 10 N/A -
9/6/2018 B-88 6 X 56.9 N/A - Excavated
9/6/2018 B-89 6 X 1.7 N/A =
9/6/2018 B-90 6 X 6.9 N/A -
9/6/2018 B-91 6 X 6 N/A &
9/6/2018 B-92 6 X 28.9 N/A - Excavated
9/6/2018 B-93 6 X 1.6 N/A -
9/6/2018 B-94 6 X 0.2 N/A -
9/6/2018 B-95 6 X 14 N/A -
9/6/2018 B-96 6 X 7.6 N/A -
9/6/2018 B-96-1 6 8082 FD X 3.8 N/A -
9/6/2018 B-96 MS/MSD 6 8082 MS/MSD X - N/A -
9/6/2018 SW-78 6 X N/A 17.9 35.8 lab sample <10
9/6/2018 SW-79 6 X N/A 12.5 25 lab sample <10
9/6/2018 SW-80 6 X X 0.4 21 42
9/6/2018 SW-80 FD 6 9078 FD X 30.1 60.2
9/6/2018 SW-81 6 X N/A 12.8 25.6 lab sample <10
9/6/2018 SW-82 6 X N/A 29.9 59.8 |lab sample <10
9/6/2018 SW-83 6 X N/A 11 22

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 110f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result
Date Sampling Location/ID | Depth Special (STICBBZSA / PCBs (8:(8:32: / PCBs Mpgl:::d Sample Notes

Collected Number (ft) Designation ) (9078) 3540C) (9078) (9078)

9/6/2018 SW-84 6 X N/A 16.6 33.2 |labsample <10
9/6/2018 SW-85 6 X X 12.3 42.6 85.2

9/6/2018 SW-86 6 X N/A 4.88 9.76

9/6/2018 SW-87 6 X N/A 57.2 114.4 lab sample <10
9/6/2018 SW-88 6 X N/A 11.1 22.2

9/6/2018 SW-89 6 X N/A 39.8 79.6 lab sample <10
9/6/2018 SW-90 6 X X 3.5 24.4 48.8

9/6/2018 SW-91 6 X N/A 44.5 89 lab sample <25
9/6/2018 SW-92 6 X N/A 11.6 23.2

9/6/2018 SW-93 6 X N/A 26.5 53 lab sample <10
9/6/2018 SW-94 6 X N/A 39 78 lab sample <25
9/6/2018 SW-95 6 X X 0.5 34.4 68.8

9/6/2018 SW-96 6 X N/A 21 42 lab sample <10
9/6/2018 SW-97 6 X N/A 16.4 32.8 [labsample <10
9/6/2018 B-790 3 X X 5.4 13.4 26.8

9/6/2018 B-791 3 X N/A 4.25 8.5

9/6/2018 B-792 3 X N/A 10.5 21

9/6/2018 B-793 3 X N/A 14.5 29 Excavated
9/6/2018 SW-544 3 X N/A 2.18 4.36

9/6/2018 SW-545 3 X X 5 1 2.9 5.8

9/6/2018 SW-546 3 X N/A 17 34 Excavated
9/6/2018 SW-547 3 X N/A 37.5 75 Excavated
9/6/2018 SW-548 3 X N/A 9.63 19.26

9/6/2018 SW-549 3 X N/A 5.02 10.04

9/6/2018 SW-550 3 X X 0.7 6.99 13.98

9/6/2018 SW-551 3 X N/A 9.92 19.84

9/7/2018 B-609 3 X N/A 1.53 3.06

9/7/2018 B-610 3 X X 4.5 4.34 8.68

9/7/2018 B-610 FD 3 9078 FD X N/A 2.13 4.26

9/7/2018 B-611 3 X N/A 7.77 15.54

9/7/2018 B-612 3 X N/A 12.3 24.6

9/7/2018 SW-397 0-3 X N/A 1.61 3.22

9/7/2018 SW-398 0-3 X X 0.5 0 0

9/7/2018 SW-398 FD 0-3 9078 FD X N/A 3.52 7.04

9/7/2018 SW-399 0-3 X N/A 0 0

9/7/2018 SW-400 0-3 X N/A 30.6 61.2 |LAB SAMPLE <25
9/7/2018 SW-401 0-3 X N/A 75.5 151 LAB SAMPLE <10
9/7/2018 SW-402 0-3 X N/A 6.89 13.78

9/7/2018 SW-403 0-3 X X 2.7 5.12 10.24

9/7/2018 SW-404 0-3 X N/A 2.44 4.88

9/7/2018 B-617 3 X N/A 3.19 6.38

9/7/2018 B-618 3 X N/A 18.7 37.4 |labsample <10
9/7/2018 B-619 3 X N/A 32.7 65.4 |lab sample <10
9/7/2018 B-620 3 X X 0.9 24.6 49.2

9/7/2018 B-620 FD 3 9078 FD X N/A 5.18 10.36

9/7/2018 SW-413 0-3 X X 0.7 19.9 39.8

9/7/2018 SW-414 3 X N/A 24.9 49.8 Excavated
9/7/2018 SW-415 3 X N/A 91.4 182.8 Excavated
9/7/2018 SW-416 3 X N/A 32.3 64.6 Excavated
9/7/2018 SW-417 3 X N/A 44.3 88.6 Excavated
9/7/2018 SW-418 0-3 X X 1.9 62.2 124.4

9/7/2018 SW-418 FD 3 9078 FD X N/A 63.1 126.2

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 12 0f 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway.

13 0f 39

Analytical Method Result

Date |Sampling Location/ID | Depth Special (s';cs';: /| pcss (s;?;; /| peas “"P{.f'::fd il ki
Collected Number (ft) Designation 3540C) (9078) ) (9078) (9078)
9/7/2018 SW-419 3 X N/A 36.3 72.6 Excavated
9/7/2018 SW-420 3 X N/A 40.7 81.4 Excavated
9/7/2018 B-794 6 X 16.3 N/A - Excavated
9/7/2018 B-795 6 X 2.2 N/A - Excavated
9/7/2018 B-796 6 X 0.4 N/A -
9/7/2018 B-797 6 X 1.5 N/A Behind Concrete Deadman
9/7/2018 B-798 6 X 216 N/A - Excavated
9/7/2018 B-799 6 X 0.8 N/A -
9/7/2018 B-800 6 X 0.6 N/A -
9/7/2018 B-801 6 X 0.7 N/A -
9/7/2018 B-802 5 X 3.2 N/A -
9/7/2018 B-803 5 X 200 N/A - Excavated
9/7/2018 B-804 5 X 6.9 N/A -
9/7/2018 B-805 6 X 0.4 N/A -
9/7/2018 B-806 6 X 1.4 N/A - Excavated
9/7/2018 B-807 6 X 28 N/A Behind Concrete Deadman
9/7/2018 B-808 5 X 9.7 N/A -
9/7/2018 B-809 5 X 2250 N/A - Excavated
9/7/2018 B-810 - 5 X 50.2 N/A - Excavated
9/7/2018 B-811 5 X 4620 N/A - Excavated
9/7/2018 B-811-1 5 8082 FD X 3810 N/A - Excavated
9/7/2018 B-812 6 X 205 N/A - Excavated
9/7/2018 B-813 6 X 13 N/A Behind Concrete Deadman
9/7/2018 B-814 5 X 9.6 N/A -
9/7/2018 B-815 5 X 229 N/A - Excavated
9/7/2018 B-816 L X 34 N/A -
9/7/2018 B-816-1 5 8082 FD X 3.6 N/A -
9/7/2018 B-816 MS/MSD 5 8082 MS/MSD X - N/A -
9/7/2018 B-817 5 X 24.9 N/A -
9/7/2018 B-818 5 X A N/A -
9/7/2018 B-819 5 X 12.5 N/A -
9/7/2018 B-820 5 X 176 N/A - Excavated
9/7/2018 B-821 5 X 2.6 N/A -
9/10/2018 SW-552 0-4 X 297 N/A - Excavated
9/10/2018 SW-553 0-4 X 53.9 N/A - Excavated
9/10/2018 SW-554 0-4 X 87.9 N/A - Excavated
9/10/2018 SW-555 0-4 X 14 N/A -
9/10/2018 SW-556 0-4 X 28 N/A - Excavated
9/10/2018 SW-557 0-4 X 9.6 N/A -
9/10/2018 SW-558 0-4 X 0.09 N/A -
9/10/2018 SW-559 0-4 X 0.4 N/A -
9/10/2018 SW-560 0-4 X 9.2 N/A -
9/10/2018 SW-561 0-4 X 11.5 N/A -
9/10/2018 SW-562 0-4 X 0.5 N/A -
9/10/2018 SW-563 0-4 X 0.06 N/A -
9/10/2018 SW-564 0-4 X ND (0.05) N/A -
9/10/2018 SW-565 5-6 X 98.3 N/A - Excavated
9/10/2018 SW-566 0-4 X ND (0.05) N/A -
9/10/2018 SW-567 5-6 X 0.2 N/A -
9/10/2018 SW-568 0-4 X 0.07 N/A -
9/10/2018 SW-569 5-6 X 12.8 N/A Behind Concrete Deadman
9/10/2018 SW-570 0-4 X 1.3 N/A - Behind Concrete Deadman
9/10/2018 SW-571 5-6 X 0.3 N/A -
9/10/2018 SW-572 0-4 X 0.8 N/A -
9/10/2018 SW-573 5-6 X 0.9 N/A -
9/10/2018 SW-574 0-4 X 2.6 N/A Behind Concrete Deadman
9/10/2018 SW-575 5-6 X 0.5 N/A -

11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (a:csg: /| pess (s:%:: /| s M',{;’::fd el
Collected Number (®) | Designation | Goion | (0078) | Goion | 0078) | oy |
9/10/2018 SW-576 04 X 0.08 N/A :
9/10/2018 SW-577 56 X 0.1 N/A "
9/10/2018 SW-578 04 X 24.9 N/A - Excavated
9/10/2018 SW-579 56 X 1 N/A . Excavated
9/10/2018 SW-580 04 X 5 N/A . Excavated
9/10/2018 SW-581 6 X DNS N/A .
9/10/2018 SW-582 6 X 11.3 N/A .
9/10/2018 SW-583 6 X 39.8 N/A : Excavated
9/10/2018 SW-584 04 X 0.3 N/A 3
9/10/2018 SW-585 56 X 0.4 N/A .
9/10/2018 SW-683 04 X 16.9 N/A :
9/10/2018 SW-683-1 04 8082 FD X 15.9 N/A .
9/10/2018 | SW-683 MS/MSD 04 | 8082 MS/MSD X = N/A .
9/10/2018 SW-684 56 X 11 N/A -
9/10/2018 SW-690 2 X N/A 33 6.6
9/10/2018 SW-691-A 02 X X 182 | 333 | 666
9/10/2018 SW-692 2 X /A 244 | 48.8 |LABSAMPLE <10
9/10/2018 B-867-A 2 X X 6.5 806 | 16.12
9/10/2018 B-875A 2 X /A 0 0
9/10/2018 B-790A 4 X N/A 584 | 11.68
9/10/2018 B793A 3 X N/A 564 | 11.28
9/10/2018 SW-546.A 3 X N/A 0 0
9/10/2018 SW-547-A 3 X X 11 011 | 022
9/10/2018 SW-529A 3 X N/A 727 | 1454 Excavated
9/11/2018 B748A 5 X 0.7 NIA -
9/11/2018 B-749-A 5 X 0.1 N/A -
9/11/2018 B-750-A 5 X 0.2 N/A .
9/11/2018 B751A 5 X 0.5 N/A :
9/11/2018 B-753-A 5 X 0.1 N/A -
9/11/2018 B755A 5 X 53 N/A s Excavated
9/11/2018 B758-A 5 X ND (0.06)]  N/A -
9/11/2018 B-762-A 5 X ND (0.06)] /A .
9/11/2018 B-763-A 5 X ND (0.06)]  N/A -
9/11/2018 SW-504-A 4 X 12 N/A . Excavated
9/11/2018 SW-506-A ) X 43 N/A : Excavated
9/11/2018 SW-507-A ) X 24 N/A g Excavated
9/11/2018 SW-508-A 3 X 16 N/A : Excavated
9/11/2018 B-457-A 3 X X 1 909 | 18.18
9/11/2018 B462A 3 X X 16 5.05 11.9
9/11/2018 B463 A 3 X X 3.7 307 | 614
9/11/2018 B-464A 3 X X 03 96 | 792
9/11/2018 B-472A 3 X X 08 22 | 844
9/11/2018 Ba73A 3 X X 0.9 547 | 1094
9/11/2018 B-478 A 3 X X 0.3 0 0
9/11/2018 B-479A 3 X X 0.3 0 0
9/11/2018 SW-641A 02 X X 54 566 | 1132
9/11/2018 SW-642A 02 X X 3.3 164 | 328
9/11/2018 SW-644-A 03 X X 115 2 8
9/11/2018 SW-664A 03 X 74 /A :
9/11/2018 SW-665A 03 X 17.2 N/A :
9/11/2018 SW-669-A 03 X 7] N/A .
9/11/2018 SW-389A 03 X X 258 2% 5 Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 14 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result
Date Sampling Location/ID | Depth Special (:.C:Z: / PCBs (;.:B;A / PCBs Mp'l:u;::d Sample Notes
Collected Number (ft) Designation 3540C) (9078) ) (9078) (9078)
9/11/2018 SW-390-A 0-3 X X 16.4 24.2 48.4
9/11/2018 B-851-A 4 X X ND (0.06) 0 0
9/11/2018 B-858-A 4 X X 0.4 0 0
9/12/2018 B-559-A 4 X 58.5 N/A - Excavated
9/12/2018 B-631-A- 4 X 19.2 N/A -
9/12/2018 B-629-A 4 X 32.1 N/A - Excavated
971272018
9/13/2018 SW-387-A 0-3 X X 5.9 18.7 37.4
9/12/2018 SW-386-A 0-3 X N/A 0 0
9/12/2018 SW-421-A 0-4 X N/A 10.2 20.4
9/12/2018 SW-422-A 0-3 X N/A 0.74 1.48
9/12/2018 SW-425-A 0-3 X N/A 0 0
9/12/2018 SW-427-A 0-3 X N/A 6.4 12.8
91272018
9/13/2018 SW-429-A 0-4 X X 0.1 18.1 36.2
9/12/2018 SW-430-A 0-4 X X 2.8 25.4 50.8
9/12/2018 B-621-A 4 X X 0.2 0.18 0.36
9/12/2018 B-622-A 4 X X 0.1 0 0
9/12/2018 SW-377-A 0-3 X X 2.4 1.11 2.22
9/12/2018 SW-380-A 0-3 X X 2.5 0 0
9/12/2018 B-601-A 4 X N/A 0.4 0.8
9/12/2018 SW-357-A 3-7 X 5 N/A -
9/12/2018 SW-358-A 0-3 X 2.7 N/A -
9/12/2018 SW-359-A 3-7 X 6.8 N/A -
9/12/2018 SW-360-A 0-3 X 5.8 N/A -
9/12/2018 B-535-A 8 X 28.3 N/A - Excavated
9/12/2018 B-523-A 8 X 7.7 N/A -
9/13/2018 B-442-A 8 X 0.3 N/A -
9/13/2018 B-439-A 8 X 0.7 N/A -
9/13/2018 B-177-A 3 X N/A 0 0
9/13/2018 B-178-A 3 X N/A 0 0
9/13/2018 B-179-A 3 X N/A 10.1 20.2
9/13/2018 B-180-A 3 X N/A 5.3 10.6
9/13/2018 B-181-A 3 X X ND (0.06) 0 0
9/13/2018 B-181-A-1 3 8082 FD X ND (0.06) N/A -
9/13/2018 B-181-A MS/MSD 3 8082 MS/MSD X N/A -
9/13/2018 B-181-A FD 3 9078 FD X N/A 0 0
9/13/2018 B-182-A B3 X N/A 5.53 11.06
9/13/2018 B-183-A 3 X N/A 4.06 8.12
9/13/2018 B-88-A 7 X 36.9 N/A - Excavated
9/13/2018 B-92-A 7 X 8.5 N/A -
9/13/2018 B-184-A 3 X N/A 2.1 4.2
9/13/2018 B-187-A 3 X N/A 0 0
9/13/2018 SW-98-A 0-2 X X 13.2 20.9 41.8
9/13/2018 SW-100-A 0-2 X X 14 37.6 75.2
9/13/2018 SW-692-A 0-2 X 7.7 N/A -
9/13/2018 SW-602-A 0-4 X X 17.6 19 38
9/13/2018 SW-618-A 0-4 X N/A 3.7 7.4
9/13/2018 SW-400-A 0-3 X 12.1 N/A -
9/13/2018 SW-401-A 0-3 X 0.2 N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 15 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method |______ Result

Date |Sampling Location/ID| Depth Special (s;?z: /| pees (sﬁ?a: /| pess “’P’é‘;:f" P
Collected Number ) | vesignation | ST | (o078) | GHUN'| s078) | [
9/17/2018 B634 3 X 19.1 NA :
9/17/2018 Sw-4a1 03 X 16 N/A -
9/17/2018 B618 3 X 0.6 N/A :
9/17/2018 B618-1 3 8082 FD X 0.6 N/A :
9/17/2018 B-618 MS/MSD 3 8082 MS/MSD X N/A 1
9/17/2018 B 619 3 X 23 N/A :
9/17/2018 Sw-414 03 X 19 N/A :
9/17/2018 SW-415 03 X 16 N/A :
9/17/2018 SW-416 03 X 6 N/A g
9/17/2018 SW-a17 03 X 19 N/A ;
9/17/2018 SW-419 03 X 0.9 N/A "
9/17/2018 SW-420 03 X 0.5 N/A -
9/17/2018 SW-529A 03 X 26.7 N/A Excavated
9/18/2018 SW534A 03 X NA 108 | 216
9/18/2018 SW535A 03 X X 6 615 123
9/18/2018 SW536A 03 X X 207 | 426 | 852 Excavated
9/18/2018 SW541A 03 X X 113 143 | 286
9/18/2018 SW-542A 03 X X 27 39 | 278
9/18/2018 SW-543A 02 X X 03 134 | 268
9/18/2018 B772A 3 X 0 0
9/18/2018 B773A 3 X NA 277 | 554
9/18/2018 B-774-A 3 X N/A 2.31 4.62
9/18/2018 B776A 3 X X 56 | 125 25
9/18/2018 B-777A 3 X NA 013 | 026
9/18/2018 B777-AFD 3 9078 FD X N/A 0 0
9/18/2018 B-778-A 3 X N/A 0 0
9/18/2018 B-779A 3 X N/A 0 0
9/18/2018 B-779-A FD 3 9078 FD X N/A 0 0
9/18/2018 B-781A 3 X N/A 044 | 088
9/18/2018 B-782-A 3 X NA | 9.65 19.3
9/18/2018 B-784A 3 X N/A 123 | 246
9/18/2018 B-786A 3 X N/A 018 | 036
9/18/2018 SW-520A 03 X 19 N/A - Excavated
9/18/2018 SW-521-A 03 X 1 N/A : Excavated
9/18/2018 SW-522A 03 X 05 N/A :
9/18/2018 B780A 2 X X 37 7.35 127
9/18/2018 SW412A 03 X NA | 436 | 872
9/18/2018 B637 1 X X 277 | 551 | 1102 Excavated
9/18/2018 B638 1 X X 72 16.1 322
9/18/2018 B639 1 X NA 961 | 19.22
9/18/2018 B640 1 X N/A 112 | 224
9/18/2018 B-903 3 X X 3 32 | 264
9/18/2018 B4 3 X NA 213 | 426
9/18/2018 B-905 3 X X 23 318 | 636
"9/18/2018 B-906 3 X NA 657 | 1314
9/18/2018 B-006 FD 3 9078 FD X N/A 4% | 992
9/18/2018 SW-693 03 X X 92 | 782 | 1564 Excavated
9/18/2018 SW-693-1 03 8082 FD X 26.1 /A . Excavated
9/18/2018 | SW-693 MS/MSD 03 | 8082 MS/MSD X - NA :
9/18/2018 SW-694 03 X X 78 | 774 | 1548
9/18/2018 SW-695 03 X X 02 | 389 | 778

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 16 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Ana_l_vtk:al Method Result
Date Sampling Location/ID | Depth Special (B:CSBZsA / PCBs (BI;C;B;A / PCBs Agjcu;:fd Sample Notes
Collected Number (ft) Designation 3540C) (9078) ) (9078) (9078)
9/18/2018 SW-696 0-3 X X 10.5 53.9 107.8
9/18/2018 SW-697 0-3 X X 113 53.5 107
9/18/2018 SW-698 0-3 X X 11.2 22.2, 44.4
9/18/2018 SW-699 0-3 X X 10.5 34.4 68.8
9/18/2018 SW-700 0-3 X X 15.1 36 72
9/18/2018 SW-700 FD 0-3 9078 FD X N/A 30.8 61.6
9/18/2018 B-450 1 X X 6.2 20 40
9/18/2018 B-451 1 X X 19.5 75 150
9/18/2018 B-452 1 X X 17 63.8 127.6
9/18/2018 B-453 1 X X 10.2 19.6 39.2
9/18/2018 B-453 FD 1 9078 FD X N/A 48.3 96.6
9/19/2018 B-328 6 X 0.07 N/A
9/19/2018 B-329 6 X 0.09 N/A
9/19/2018 B-330 6 X 0.9 N/A
9/19/2018 B-331 6 X 16.6 N/A Excavated
9/19/2018 B-332 6 X 11.8 N/A Excavated
9/19/2018 B-333 6 X 7.9 N/A Excavated
9/19/2018 B-334 6 X DNS (Debrid  N/A
9/19/2018 B-335 6 X 0.6 N/A
9/19/2018 B-336 6 X 0.2 N/A
9/19/2018 B-339 6 X 6.8 N/A Excavated
9/19/2018 B-340 6 X 9.4 N/A Excavated
9/19/2018 B-341 6 X ND (0.06) N/A
9/19/2018 B-342 6 X 0.2 N/A
9/19/2018 B-342-1 6 8082 FD X 0.2 N/A
9/19/2018 B-343 6 X 0.4 N/A
9/19/2018 B-344 6 X 7.8 N/A Excavated
9/19/2018 B-345 6 X 0.2 N/A
9/19/2018 B-346 6 X 4.2 N/A Excavated
9/19/2018 B-347 6 X 6 N/A Excavated
9/19/2018 B-352 6 X ND (0.06) N/A
9/19/2018 B-353 6 X 0.7 N/A
9/19/2018 B-354 6 X 0.9 N/A
9/19/2018 B-355 6 X 0.3 N/A
not
9/19/2018 B-359 6 concrete X collected N/A
9/19/2018 B-364 6 X 0.5 N/A
9/19/2018 B-365 6 X 0.6 N/A
9/19/2018 B-366 6 X 4.6 N/A Excavated
9/19/2018 B-367 6 X 13 N/A Excavated
9/19/2018 B-368 6 X 6.2 N/A Excavated
9/19/2018 B-369 6 X 28.4 N/A Excavated
9/19/2018 B-370 6 X 32.6 N/A Excavated
9/19/2018 B-372 1 X 0.5 N/A
9/19/2018 B-372-1 1 8082 FD X 0.6 N/A
9/19/2018 B-372 MS/MSD 1 8082 MS/MSD X N/A
9/19/2018 B-368N 6 X 3.3 N/A Excavated
9/19/2018 B-375 6 X 1 N/A Excavated
9/19/2018 B-376 6 X 0.3 N/A
9/19/2018 B-377 6 X 0.4 N/A
9/19/2018 B-378 6 X 4.1 N/A Excavated
9/19/2018 B-379 6 X 43 N/A Excavated
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 17 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result
Date |Sampling Location/ID | Depth Special (S:C:;A /| s (s';g';: /| s Mpg‘s':fd -

Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
9/19/2018 B-380 6 X 21.5 N/A Excavated
9/19/2018 B-381 6 X 22.8 N/A Excavated
9/19/2018 B-383 1 X 0.7 N/A
9/19/2018 B-383-1 1 8082 FD X 0.9 N/A
9/19/2018 B-383 MS/MSD 1 8082 MS/MSD X N/A
9/19/2018 B-386 6 X 0.2 N/A
9/19/2018 B-387 6 X 0.6 N/A
9/19/2018 B-388 6 X 6.2 N/A Excavated
9/19/2018 B-389 6 X 8.7 N/A Excavated
9/19/2018 B-390 6 X 10.2 N/A Excavated
9/19/2018 B-391 6 X 12.7 N/A Excavated
9/19/2018 B-393 1 X 0.2 N/A
9/19/2018 B-393-1 1 8082 FD X 0.2 N/A
9/19/2018 B-393 MS/MSD 1 8082 MS/MSD X N/A
9/19/2018 B-397 6 X 0.6 N/A
9/19/2018 B-398 6 X 4.6 N/A Excavated
9/19/2018 B-399 6 X 7.4 N/A Excavated
9/19/2018 B-400 6 X 11.6 N/A Excavated
9/19/2018 B-401 6 X 10.3 N/A Excavated
9/19/2018 B-408 6 X 13.7 N/A Excavated
9/19/2018 B-409 6 X 9 N/A Excavated
9/19/2018 B-410 6 X 10.3 N/A Excavated
9/19/2018 B-411 6 X 8.2 N/A Excavated
9/20/2018 SW-389-B 0-3 X X 23.6 5.3 70.6
9/20/2018 B-559-B 6 X X 63.6 79.4 158.8 Excavated
9/20/2018 B-629-B 6 X X 8.5 26.8 53.6
9/20/2018 SW-356-A 2-6 X 19.7 N/A -
9/20/2018 SW-508-B 0-5 X ND (0.06) N/A -
9/20/2018 SW-507-B 0-5 X 1 N/A - Excavated
9/20/2018 SW-506-B 0-4 X 0.2 N/A -
9/20/2018 SW-505-A 0-5 X 8.1 N/A - Excavated
9/20/2018 SW-82-A 4-6 X 0.4 N/A -
9/20/2018 SW-78-A 4-6 X 0.2 N/A -
9/20/2018 SW-97-A 2-6 X 0.6 N/A -
9/20/2018 SW-96-A 2-6 X 5.3 N/A -
9/20/2018 SW-94-A 2-6 X 15.1 N/A -
9/20/2018 B-755-B 7 X 0.2 N/A -
9/20/2018 SW-502-A 0-4 X 1.4 N/A -
9/20/2018 SW-503-A 0-5 X 0.1 N/A -
9/20/2018 B-535-B 10 X 0.6 N/A -
9/20/2018 SW-504-B 0-5 X 1.3 N/A - Excavated
9/20/2018 SW-84-A 4-6 X 0.8 N/A -
9/20/2018 B-88-B 9 X 28.8 N/A - Excavated
9/20/2018 SW-135-A 3-7 X 19.4 N/A -
9/20/2018 SW-134-A 3-7 X 18.5 N/A -
9/21/2018 B-413-C X 0.8
9/21/2018 B-732 4 X 2.5 N/A - Excavated
9/21/2018 B-733 4 X 11.3 N/A - Excavated
9/21/2018 B-734 4 X 1.7 N/A - Excavated
9/21/2018 B-735 4 X 0.4 N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 18 0f 39 11/19/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method . Result
Date |Sampling Location/ID [ Depth Special (3';‘;3 /| poss (8';‘:8';: /| pees g PP
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
9/21/2018 B-735-1 4 8082 FD X 0.5 N/A s
9/21/2018 B-735 MS/MSD 4 8082 MS/MSD X N/A -
9/21/2018 B-737 4 X 0.5 N/A N
9/21/2018 B-736 4 X 1.1 N/A - Excavated
9/21/2018 B-739 4 X 0.8 N/A -
9/21/2018 B-740 4 X 0.8 N/A -
9/21/2018 B-741 4 X 15.2 N/A - . Excavated
9/21/2018 B-742 4 X 0.2 N/A -
9/21/2018 B-743 4 X 0.8 N/A -
9/21/2018 B-744 4 X 1.1 N/A - Excavated
9/21/2018 B-745 4 X ND (0.06 N/A -
9/21/2018 B-746 4 X 0.08 N/A -
9/21/2018 B-747 4 X ND (0.06)] N/A -
9/24/2018 B-458 2 X X 20.4 53.4 106.8
9/24/2018 B-459 2 X X 113 92.4 184.8 Excavated
9/24/2018 B-460 2 X X 141 70 140 Excavated
9/24/2018 B-461 2 X X 57.8 68.7 137.4 Excavated
9/24/2018 B-466 2 DNS N/A -
9/24/2018 B-467 2 X 8.49 16.98
9/24/2018 B-468 2 X X 1.6 27.3 54.6
9/24/2018 B-469 2 X 0.95 1.9
9/24/2018 B-474 2 X 4.97 9.94
9/24/2018 B-474 FD 2 X 4.51
9/24/2018 B-475 2 X 2.45 49
9/24/2018 B-476 2 X X 1.3 49.4 98.8
9/24/2018 B-476-1 2 8082 FD X X 1.3
9/24/2018 B-477 2 X X 6.7 28.4 56.8
9/24/2018 B-482 2 X 0 0
9/24/2018 B-483 2 X 0 0
9/24/2018 B-484 2 X X 0.6 25.3 50.6
9/24/2018 B-485 2 X 4.42 8.84
9/24/2018 B-486 2 X X 6.5 12.6 25.2
9/24/2018 B-487 2 X 1.8 3.6
9/24/2018 B-488 2 X 0 0
9/24/2018 B-489 2 X 3.6 7.2
9/24/2018 B-490 2 X 1.42 2.84
9/24/2018 B-491 & X X 3.2 14 28
9/24/2018 B-492 2 X X 1.7 18.3 36.6
9/24/2018 B-493 2 X X 3.2 13.4 26.8
9/24/2018 B-494 2 X 1.16 2.32
9/24/2018 B-495 2 X X 5.1 16.4 32.8
9/24/2018 B-496 2 X 1.07 2.14
9/24/2018 B-497 2 X 9.99 19.98
9/24/2018 B-498 2 X 0.06 0.12
9/24/2018 B-499 2 X 8.5 17
9/24/2018 B-500 2 X 6.42 12.84
9/24/2018 B-501 2 X 3.42 6.84
9/24/2018 B-502 2 X 3.02 6.04
9/24/2018 B-503 2 X 6.34 12.68
9/24/2018 B-504 2 X 1.34 2.68
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 19 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method - Result

Date |Sampling Location/ID | Depth Special (s';:Bz:u /| pees (s:?z: /| Ppees et R
Collected Number (f) | pesignation | Goyoct | (9078) )| 9078) | oore)
5/24/2018 B-505 2 X 06 12
9/24/2018 B-506 2 X X 06 | 123 | 246
9/24/2018 B-507 2 X 0 0
9/24/2018 B-508 2 X X 75 | 299 | %98
9/24/2018 B-500 2 X X 25 | 323 | 646
9/24/2018 B-510 2 X 0 0
9/24/2018 B-511 2 X X 28 | 817 | 1634
9/24/2018 B-512 2 X 504_| 1008
9/24/2018 B-513 2 X 404 | 808
9/24/2018 B-514 2 X 8.18 | 1636
9/24/2018 B-515 2 X 0 0
9/24/2018 B-516 2 X X 65 123 | 246
9/24/2018 B-517 2 X X 75 | 258 | 516
9/24/2018 SW-645 02 X X 127 | 236 | 472
9/24/2018 SW-646 02 DNS N/A i
9/24/2018 SW-647 02 DNS N/A ;
9/24/2018 SW-648 02 X X 378 | 118 | 2% Excavated
9/24/2018 SW-649 02 X X a5 | 221 | 442
9/24/2018 SW-649-1 02 8082 FD X 4 N/A -
9/24/2018 | SW-649 MS/MSD 02 | 8082MsMSD | X . N/A n
9/24/2018 SW-650 02 X X a3 187 | 374
9/24/2018 SW-651 02 X X 18 | 274 | 548
9/24/2018 SW-652 02 X X 38| 345 69
9/24/2018 SW-653 02 X X 119 | 287 | 574
9/24/2018 SW-653 FD 02 9078 FD X WA | 457 | 914
9/24/2018 SW-654 02 X X 52 194 | 388
9/24/2018 SW-655 02 X 562 | 1124
9/24/2018 SW-656 02 X X 3.8 20 20
9/24/2018 SW-657 02 X 275 |55
9/24/2018 SW-658 02 X 171 | 34
9/24/2018 SW-659 02 X 243|886
9/24/2018 SW-660 02 X 1 2
9/24/2018 SW-661 02 X 878 | 1756
9/24/2018 SW-662 02 X 937 | 1874
9/24/2018 SW-493 0-4 X 46 N/A : Excavated
9/24/2018 SW-493-1 04 8082 FD X 207 _|_NA : Excavated
9/24/2018 SW-494 04 X 274_|_NA : Excavated
9/24/2018 SW-495 0-4 X 16 N/A - Excavated
9/24/2018 SW-509 04 X 0.1 N/A -
9/24/2018 SW-510 04 X 1 N/A - Excavated
9/24/2018 SW-511 04 X 03 N/A -
9/24/2018 SW-512 0-4 X 1.1 N/A - Excavated
9/24/2018 SW-513 0-4 X 0.4 N/A -
9/24/2018 SW-514 0-4 X 6.1 N/A - Excavated
9/24/2018 SW-701 04 X 39 N/A : Excavated
9/24/2018 | __SW-701 MS/MSD 04 | 8082M5/MSD | X : N/A 5

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 200f 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Ana_lytk:al Method Result
Date |Sampling Location/ID | Depth Special (32?2: /| Pees (8':;3: ;| pess g s ———

Collected Number (ft) Designation 3540C) (9078) _3540C) (9078) ( )
9/25/2018 B-414 1 X X 27.9 15.9 31.8 Excavated
9/25/2018 B-414 FD 1 9078 FD X N/A 14.9 29.8
9/25/2018 B-415 1 X X 19.7 13.4 26.8
9/25/2018 B-416 1 X 5.26 10.52
9/25/2018 B-417 1 X X 2.0 21.6 43.2
9/25/2018 B-418 1 X X 1.1 18.6 37.2
9/25/2018 B-419 1 X 3.21 6.42
9/25/2018 B-420 1 X X 1.0 0.17 0.34
9/25/2018 B-420-1 1 8082 FD X 0.46
9/25/2018 B-420 MS/MSD 1 8082 MS/MSD X -
9/25/2018 B-421 1 X X 1.3 27.7 55.4
9/25/2018 B-422 1 X X 1.8 9.54 19.08
9/25/2018 B-423 1 X 0 0
9/25/2018 B-424 1 X 3.8 7.6
9/25/2018 B-425 s P X X 2.2 8.44 16.88
9/25/2018 B-426 1 X X 1.6 173 34.6
9/25/2018 B-427 1 X 1.1 2.2
9/25/2018 B-428 1 X 0 0
9/25/2018 B-429 1 X 0.59 1.18
9/25/2018 B-430 1 X X 1.0 7.27 14.54
9/25/2018 B-431 1 X 0 0
9/25/2018 B-432 1 X 0.99 1.98
9/25/2018 B-433 1 X 3.32 6.64
9/25/2018 B-637-A 2 X 2.99 5.98
9/25/2018 SW-529-B 0-3 X 0 0
9/25/2018 SW-536-B 0-4 X 1.5 0 0
9/25/2018 SW-693-A 0-3 X X 25.6 12.5 25 Excavated
9/25/2018 SW-520-B 0-3 X 0.06 N/A -
9/25/2018 SW-521-B 0-3 X 0.1 N/A -
9/27/2018 B-161 2 X 5.74 11.48
9/27/2018 B-162 2 X 1.38 2.76
9/27/2018 B-163 2 X 4.89 9.78
9/27/2018 B-164 2 X 8.19 16.38
9/27/2018 B-165 2 X X 1135 0 0
9/27/2018 B-166 2 X 6.21 12.42
9/27/2018 B-167 2 X 6.88 13.76
9/27/2018 B-168 2 X X 10.9 21.8
9/27/2018 B-169 $ X X 13.6 18.9 37.8
9/27/2018 B-170 2 X X 18.9 27.6 55.2
9/27/2018 B-171 2 X X 12.8 14.3 28.6
9/27/2018 B-172 2 X 5.32 10.64
9/27/2018 B-173 2 X X 13.2 25 45
9/27/2018 B-174 2 X X 18.4 317 63.4
9/27/2018 B-175 2 X X 8.3 67.3 134.6
9/27/2018 B-176 2 X X 3.4 14.1 28.2
9/27/2018 SW-142 0-2 X 4.98 9.96
9/27/2018 SW-143 0-2 X 4.6 9.2
9/27/2018 SW-144 0-2 X 4.33 8.66
9/27/2018 SW-145 0-2 X X 3.2 6.01 12.02
9/27/2018 SW-146 0-2 concrete X 0.3 N/A -
9/27/2018 SW-147 0-2 concrete X ND (0.2) N/A -
9/27/2018 SW-148 0-2 concrete X ND (0.2) N/A -
9/27/2018 SW-149 0-2 concrete X ND (0.2) N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 210f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Ana_l_ygcal Method Result
(Date_ | Sampling Location/I0 | Depth Special (8';?2: /| ees (8';‘;82; /| s o -
lected Number (ft) Designation 3540C) (9078) _3540C) (9078) (9078)
9/27/2018 SW-150 0-2 X X ¥ 11.1 22.2
9/27/2018 SW-151 0-2 X 10.8 21.6
9/27/2018 SW-152 0-2 X X 2.7 23.7 47.4
9/27/2018 SW-153 0-2 X 5.97 11.94
9/27/2018 B-466 2 concrete X 86.6 N/A - Excavated
9/27/2018 B-907 1 X 8.29 16.58
9/27/2018 B-908 1 X 3.73 7.46
9/27/2018 B-909 1 X 0.74 1.48
9/27/2018 B-910 1 X X 1.8 3.85 74
9/27/2018 B-919 1 X 3.97 7.94
9/27/2018 B-920 1 X X 0.6 1.9 3.8
9/27/2018 B-921 1 X 3.47 6.94
9/27/2018 B-922 1 X 0.92 1.84
10/1/2018 B-896 0-4 X 0.2 fail for PAHs
10/1/2018 B-897 0-4 X 0.3 fail for PAHs
10/1/2018 B-898 0-2 X 0.4
10/1/2018 B-898 0-4 X 0.6
10/2/2018 B-459-A 4 X X 163 294 588 excavated
10/2/2018 B-460-A 4 X X 127 256 512 excavated
10/2/2018 B-461-A 4 X 6.74 13.48
10/2/2018 SW-648-A 0-4 X X 6.2 18.3 36.6
10/2/2018 B-559-C 6.5 X X 36.9 59.8 119.6 Excavated
10/2/2018 SW-714 0-4 X X 12.6 34.8 69.6
10/2/2018 SW-715 0-4 X X 24.1 348 69.6
10/2/2018 SW-64 4-6 X 30.1 N/A - Excavated
10/2/2018 SW-65 4-6 X 10.3 N/A -
10/2/2018 SW-66 0-4. X X 3.0 24.4 48.8
10/2/2018 SW-67 4-6 X 1.7 N/A -
10/2/2018 SW-68 0-4 X X 6.6 34.7 69.4
10/2/2018 SW-69 4-6 X 8.9 N/A -
10/2/2018 SW-70 0-4 X X 11.8 41.3 82.6
10/2/2018 SW-71 4-6 X 22.6 N/A -
10/2/2018 SW-72 0-4 X X 13.7 31.8 63.6
10/2/2018 SW-72 4-6 X 6 N/A -
10/2/2018 SW-74 0-4 X X 16.8 31.8 63.6
10/2/2018 SW-75 4-6 X 28 N/A - Excavated
10/2/2018 SW-76 0-4 X X 23.7 38 76
10/2/2018 SW-77 4-6 X 55.9 N/A - Excavated
10/2/2018 B-77 6 X 7 N/A -
10/2/2018 B-78 6 X 5.9 N/A -
10/2/2018 B-79 6 X 4.5 N/A -
10/2/2018 B-80 6 X 0.6 N/A -
10/2/2018 B-113 3 X X 29 14.1 28.2 Excavated
10/2/2018 B-114 3 X X 9.6 19.2 38.4
10/2/2018 B-115 3 X X 7.0 39.6 79.2
10/2/2018 B-116 3 X X 12.1 57.1 114.2
10/2/2018 B-116-1 3 8082 FD X 9.5 N/A =
10/2/2018 B-116 MS/MSD 3 8082 MS/MSD X - N/A -
10/2/2018 B-117 3 X X 12.3 62.7 125.4
10/2/2018 B-117-1 3 8082 FD X 10.5 N/A
10/2/2018 B-117 MS/MSD : | 8082 MS/MSD X - N/A
10/2/2018 B-118 3 X X 11.5 45 90
10/2/2018 B-119 3 X X 14.7 76.7 153.4
10/2/2018 B-119-1 3 8082 FD X 16 N/A -
10/2/2018 B-119 MS/MSD 3 8082 MS/MSD X - N/A -
10/2/2018 B-120 3 X X 11.2 40.5 81
10/2/2018 B-120 FD 3 9078 FD X 42 84

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 22 0f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
i . . PCBs PCBs Adjusted
o2, |Sominstecatoniio| vepn | srec | angan | 28 | ngan| S5 | P | sampltotes
3540C) ) (9078)
10/2/2018 B-121 3 X X 9.5 39.1 78.2
10/2/2018 B-121-1 3 8082 FD X 10.2 N/A -
10/2/2018 B-121 MS/MSD 3 8082 MS/MSD X - N/A -
10/2/2018 B-122 3 X X 112 25.2 50.4
10/2/2018 B-123 3 X X 10 41.5 83 [
10/2/2018 B-124 3 X X 14.6 43.7 87.4
10/2/2018 B-125 3 X X 32.4 37.6 75.2 Excavated
10/2/2018 B-126 3 X X 12.2 17.4 34.8
10/2/2018 B-127 3 X X 6.4 34.6 69.2
10/2/2018 B-128 3 X X 9.4 38.4 76.8
10/2/2018 B-129 3 X X 1.5 43 86
10/2/2018 B-130 3 X X 6.3 60.7 121.4
10/2/2018 B-131 3 X X 10.2 45.3 90.6
10/2/2018 B-132 3 X X 21.8 58.5 117
10/2/2018 B-133 3 X X 50.4 89.7 179.4 Excavated
10/2/2018 B-134 3 X X 6.9 52.8 105.6
10/2/2018 B-135 3 X X 4.8 49.7 99.4
10/2/2018 B-136 3 X X 10.0 49.6 99.2
10/2/2018 B-136-1 3 8082 FD X 10.0 N/A -
10/2/2018 B-137 3 X X 1.7 37.9 75.8
10/2/2018 B-138 3 X X 2 43.6 87.2
10/2/2018 B-139 3 X X 12.9 44.9 89.8
10/2/2018 B-140 3 X X 32.7 57.2 114.4 Excavated
10/2/2018 B-140 FD 3 9078 FD X 65 130
10/2/2018 B-141 3 X X 21.9 56.9 113.8
10/2/2018 B-141-1 3 8082 FD X 24.3 N/A -
10/2/2018 B-142 3 X X 2.6 42.5 85
10/2/2018 B-143 3 X X 4.2 38.3 76.6
10/2/2018 B-144 3 X X 2.7 40.3 80.6
10/3/2018 SW-110 0-3 X X 2 36.6 73.2
10/3/2018 SW-110 0-3 X X 6.6
10/3/2018 SW-111 0-3 X X 25.4 29.9 59.8 Excavated
10/3/2018 SW-112 0-3 X X 12.5 27.9 55.8
10/3/2018 SW-113 0-3 X X 13.9 37.8 75.6
10/3/2018 SW-114 0-3 X X 4.9 25.7 51.4
10/3/2018 SW-115 0-3 X X 2.4 0.84 1.68
10/3/2018 SW-116 0-3 X 5.87 11.74
10/3/2018 SW-117 0-3 X 3.55 7.1
10/3/2018 SW-118 0-3 X 2.76 5.52
10/3/2018 SW-119 0-3 X 6.89 13.78
10/3/2018 SW-120 0-3 X X 1 18.4 36.8
10/3/2018 SW-120 FD 0-3 9078 FD X 11.6 232
10/3/2018 SW-121 0-3 X 9.47 18.94
10/3/2018 SW-122 0-3 X X 5.1 23.4 46.8
10/3/2018 SW-122-1 0-3 8082 FD X 11.7 N/A -
10/3/2018 SW-122 MS/MSD 0-3 8082 MS/MSD X N/A —
10/3/2018 SW-123 0-3 X X 8.5 12.8 25.6
10/3/2018 SW-123-1 0-3 8082 FD X 6.5 N/A -
10/3/2018 SW-123 MS/MSD 0-3 8082 MS/MSD X N/A -
10/3/2018 SW-124 0-3 X 4.92 9.84
10/3/2018 SW-125 0-3 X X 3.9 4.45 8.9
10/3/2018 SW-126 0-3 X 3.46 6.92
10/3/2018 SW-127 0-3 X 9.86 19.72
10/3/2018 SW-128 0-3 X X 6.7 26.8 53.6
10/3/2018 SW-129 0-3 X X 18.1 25.8 | 51.6
10/3/2018 B-923 2 X X 8.3 160 320 |swmu-11
10/3/2018 B-924 2 X X 7.6 288 576  |swmu-11
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 23 0f 39 11/19/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (a:?z:\ /| pees (8';‘;';: /| poss e ol
Collected Number (®) | Designation | Goi0n | (9078) Y| 0078) | ooye)
10/3/2018 B-925 2 X X 26 | 736 | 1472 |swmu-11
10/3/2018 B-926 2 X 345 | 69 |swmuil
10/3/2018 B-927 2 X X 65 595 | 1190 [swmu-il
10/3/2018 5-928 2 X X |ND(0.05)] 3000 | 6000 [swmu-11
10/3/2018 5-929 2 X X 09 | 2037 | 4074 |swmu11
10/3/2018 5-930 2 X 701 | 1402 [swmu-11
10/3/2018 B-931 2 X X __[ND(0.06)] 589 | 1178 [swmu11l
10/3/2018 B-932 2 X X 25 | 2186 | 4372 [swmuil
10/3/2018 B-933 2 X X 04 | 199 | 398 [swmuil
10/3/2018 B934 2 X 507 | 1014 [swmu11
10/3/2018 B-935 2 X X [ND(0.05)] 128 | 256 [swmuil
10/3/2018 5-936 2 X X 65 | 1291 | 2582 [swmu11
10/3/2018 B-937 2 X X 33 387 | 774 [swmuil
10/3/2018 5-938 2 X X 21 721 | 1442 [swmul
10/3/2018 5939 2 X X 54 | 175 35 [swmuil
10/3/2018 5-940 2 X X 38 699 | 1398 [swmu-il
10/3/2018 B-941 2 X X 27 | 3492 | 6984 [swmu11
10/3/2018 B-941-1 2 8082 FD X 56 N/A ~ |swmuil
10/3/2018 B-941 MS/MSD 2 8082MS/MSD | X N/A T [swmuil
10/3/2018 B-942 2 X X 14 515 | 1030 [swmu-il
10/3/2018 B-943 2 X X 34 150 | 300 [swmu11
10/3/2018 B-944 2 X X 103 | 2843 | 5686 [swmuil
10/3/2018 B-945 2 X X 03 | 237 | 474 |swmuil
10/3/2018 B-946 2 X X 20 | 372 | 744 |swmuil
10/4/2018 B-403 3 Concrete X 1.9 N/A - Excavated
10/4/2018 B-404 05 X 45 N/A = Excavated
10/4/2018 | B-405 1 X 07 N/A :
10/4/2018 B-406 1 X ND (0.06)] _N/A =
10/4/2018 B-407 1 X ND (0.06)| /A -
10/4/2018 B394 1 X 04 N/A :
10/4/2018 B-395 1 X ND (0.05)] _N/A .
10/4/2018 B384 1 X ND (0.06)| /A :
10/4/2018 B-373 1 X ND (0.06) /A :
10/4/2018 B-362 1 X 08 N/A =
10/2/2018 B-361 0.5 X 08 N/A =
10/5/2018 SW-702 02 X X 64 a1 82
10/5/2018 SW-703 02 X X 33 | 432 | 864
10/5/2018 SW-704 02 X X 85 | 561 | 1122
10/5/2018 SW-705 02 X 0 0
10/5/2018 SW-706 02 X 0 0
10/5/2018 SW-707 02 X 229 | 858
10/5/2018 SW-708 03 X
10/5/2018 SW-709 03 X 855 | 17.1
10/5/2018 SW-710 03 X 116 | 232
10/5/2018 SW-711 03 X 208 | _4.16
10/5/2018 SW712 03 X 234 | 468
10/5/2018 SW-713 03 X X a1 25 a5
10/5/2018 B-912 2 X X 11 293 | 5856
10/5/2018 B-912-1 2 8082 FD X 06 N/A =
10/5/2018 B-912 MS/MSD 2 8082MS/MSD | X : N/A -
10/5/2018 B-913 2 X 114 | 228
10/5/2018 B-914 2 X 02 0.4
10/5/2018 B-917 3 X 101 | 202
10/5/2018 B-918 3 X 147 | 294
10/8/2018 SW-364 04 X 93 /A :
10/8/2018 SW-687 04 X 395 | _NA . Excavated
10/8/2018 SW-331 04 X 08 N/A .

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 24 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (s';%‘;: /| peas (a;:sz: /| s o R
Collected Number (ft) Designation 3540C) (9078) ) (9078) (9078)
10/8/2018 SW-333 0-4 X 1.2 N/A -
10/8/2018 SW-335 0-4 X 5.8 N/A -
10/8/2018 SW-337 0-4 X 4.9 N/A -
10/8/2018 SW-344 0-4 X 6.6 N/A -
10/8/2018 SW-346 0-4 X 7.3 N/A -
10/8/2018 SW-348 0-4 X 13.4 N/A -
10/8/2018 SW-352 0-4 X 3.0 N/A -
10/8/2018 SW-354 0-4 X 6.9 N/A -
10/8/2018 B-350 1 Concrete X ND (0.2) N/A -
10/8/2018 B-363 1 Concrete X ND (0.2) N/A -
10/8/2018 B-374 1 Concrete X ND (0.2) N/A -
10/8/2018 B-385 b3 Concrete X ND (0.2) N/A -
10/8/2018 B-382 4 Concrete X 6.5 N/A - Excavated
10/8/2018 B-371 4 Concrete X 13.3 N/A - Excavated
10/8/2018 B-360 4 Concrete X 14.7 N/A - Excavated
10/8/2018 B-412 1 Concrete X 1.0 N/A - Excavated
10/8/2018 B-899 0-4 X 0.9
10/8/2018 B-900 0-4 X 0.1
10/8/2018 B-901 0-4 X 0.2
10/8/2018 B-902 0-4 X ND (0.05)
10/9/2018 B-402 4 X 0.2 N/A -
10/9/2018 B-402-1 4 8082 FD X 0.3 N/A -
10/9/2018 B-402 MS/MSD 4 8082 MS/MSD X N/A -
10/9/2018 B-392 4 X 0.6 N/A -
10/9/2018 B-359 4 concrete X 6.6 N/A - Excavated
10/9/2018 B-349 4 concrete X 6.8 N/A - Excavated
10/9/2018 B-256 0.5 X 0.1 N/A -
10/9/2018 B-255 0.5 X 0.2 N/A -
10/9/2018 B-254 0.5 X ND (0.1) N/A -
10/9/2018 B-250 2 X 2.4 N/A -
10/9/2018 B-244 2 X 1.5 N/A -
10/9/2018 B-238 2 X ND (0.1) N/A -
10/10/2018 B-209 7 X 0.1 N/A -
10/10/2018 B-210 7 X 0.7 N/A -
10/10/2018 B-211 7 X 0.5 N/A -
10/10/2018 B-212 7 X 0.4 N/A -
10/10/2018 B-213 74 X ND (0.06) N/A -
10/10/2018 B-214 7 X 0.5 N/A -
10/10/2018 B-215 7 X ND (0.06)| N/A -
10/10/2018 B-216 7 X 0.7 N/A -
10/10/2018 B-217 74 X 0.2 N/A -
10/10/2018 B-218 7 X 0.3 N/A -
10/10/2018 B-219 it X 1.8 N/A -
10/10/2018 B-220 7 X 0.2 N/A -
10/10/2018 B-221 7z X 0.6 N/A -
10/10/2018 B-222 7 X 0.4 N/A -
10/10/2018 B-223 7 CORRECTED X 0.2 N/A =
10/10/2018 B-224 7 X 0.2 N/A =
10/10/2018 B-225 7 X 0.3 N/A -
10/10/2018 B-226 7 X 0.4 N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 250f 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result
Date |Sampling Location/ID | Depth Special (a:cs';; /| peas (3%?2: ;| pess “:jé‘;:f" ——

Collected Number (®) | Designation | G20 | (o07s) | GO | (s078) | G
10/10/2018 B227 7 X 0.1 NA -
10/10/2018 B-228 7 X 0.4 N/A -
10/10/2018 B-229 7 X 0.1 N/A -
10/10/2018 B229-1 7 8082 FD X 0.1 NA :
10/10/2018 B-229 MS/MSD 7 8082 MS/MSD X A N/A :
10/10/2018 B-230 7 X 02 N/A :
10/10/2018 B-231 7 X ND (0.06) N/A -
10/10/2018 B-232 7 X 018 | WA "
10/10/2018 B-233 7 X 0.3 N/A -
10/10/2018 B-234 7 X 0.1 N/A -
10/10/2018 B-235 7 X 0.1 N/A p
10/10/2018 B-236 7 X 0.2 N/A -
10/10/2018 B-236-1 7 8082 FD X 0.2 /A .
10/10/2018 B-236 MS/MSD 7 8082 MS/MSD X - /A -
10/10/2018 B-237 7 X ND (0.06)] /A -
10/10/2018 B-239 7 X 0.2 N/A -
10/10/2018 B-240 7 X 0.2 N/A -
10/10/2018 B-241 7 X 0.3 N/A -
10/10/2018 B-242 7 X 0.2 N/A -
10/10/2018 B-243 7 X 0.1 N/A -
10/10/2018 B-245 7 X 0.3 N/A -
10/10/2018 B-246 7 X 0.09 N/A -
10/10/2018 B-247 X % 6.2 N/A -
10/10/2018 B-248 7 X 0.3 NA -
10/10/2018 B-249 7 X ND (0.06)] N/A :
10/10/2018 B-251 7 X 0.3 N/A -
10/10/2018 B-252 7 X 0.2 N/A -
10/10/2018 B-253 7 X 0.3 N/A -
10/10/2018 SW-158 0-4 X 1.0 N/A -
10/10/2018 SW-158-1 0-4 8082 FD X 1.0 N/A -
10/10/2018 SW-158 MS/MSD 0-4 8082 MS/MSD X - N/A -
10/10/2018 SW-159 47 X ND (0.06)] /A :
10/10/2018 SW-160 0-4 X 0.9 N/A -
10/10/2018 SW-161 47 X ND (0.06)] VA .
10/10/2018 SW-162 04 X 27 NA :
10/10/2018 SW-163 4-7 X 0.2 N/A -
10/10/2018 SW-164 04 X 0.8 N/A :
10/10/2018 SW-165 47 X ND (0.05)] N/A :
10/10/2018 SW-166 04 X 18 /A .
10/10/2018 SW-167 4-7 X 0.3 N/A -
10/10/2018 SW-168 04 X 10 /A -
10/10/2018 SW-169 47 X 12 /A -
10/10/2018 SW-170 04 X 0.7 /A -
10/10/2018 SW-171 4-7 b4 0.4 N/A -
10/10/2018 SW-172 04 X 0.4 N/A -
10/10/2018 SW-173 a7 X 14 /A :
10/11/2018 SW-202 0-4 X 0.7 N/A -
10/11/2018 SW-203 04 X 0.5 /A -
10/11/2018 SW-204 0-4 X 0.6 N/A -
10/11/2018 SW-205 47 X ND (0.06)] /A ‘

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (8';‘;';: /| s (8';?2: /| pces o e N————
Collected Number (ft) Designation 3540C) (9078) ) (9078) (9078)
10/11/2018 SW-206 0-4 X ND (0.07) N/A -
10/11/2018 SW-207 4-7 X ND (0.06) N/A -
10/11/2018 SW-208 0-4 X ND (0.06) N/A -
10/11/2018 SW-209 4-7 X ND (0.06) N/A -
10/11/2018 SW-210 0-4 X DNS N/A -
10/11/2018 SW-211 4-7 X DNS N/A -
10/11/2018 SW-212 0-4 X 0.5 N/A -
10/11/2018 SW-213 4-7 X 0.9 N/A -
10/11/2018 SW-174 0-4 X 25 N/A -
10/11/2018 SW-175 4-7 X 3.8 N/A -
10/11/2018 SW-176 0-4 X 1.8 N/A -
10/11/2018 SW-177 4-7 X 1.1 N/A -
10/11/2018 SW-194 0-4 X 2.5 N/A -
10/11/2018 SW-195 4-7 X 0.6 N/A -
10/11/2018 SW-196 0-4 X 0.4 N/A -
10/11/2018 SW-197 4-7 X 1.8 N/A -
10/11/2018 SW-198 0-4 X 0.3 N/A -
10/11/2018 SW-199 4-7 X 0.2 N/A -
10/11/2018 SW-200 0-4 X 0.8 N/A -
10/11/2018 SW-200-1 0-4 8082 FD X 0.9 N/A -
10/11/2018 SW-200 MS/MSD 0-4 8082 MS/MSD X N/A -
10/11/2018 SW-178 0-0.5 X 9.3 N/A -
10/11/2018 SW-178-1 0-0.5 8082 FD X 9.9 N/A -
10/11/2018 SW-178 MS/MSD 0-0.5 8082 MS/MSD X N/A -
10/11/2018 SW-180 0-0.5 X 9.1 N/A -
10/11/2018 SW-182 0-0.5 X 3.4 N/A -
10/11/2018 SW-184 0-0.5 X 2 N/A -
10/11/2018 SW-186 0-0.5 X 3.5 N/A -
10/11/2018 SW-188 0-0.5 X 2.1 N/A -
10/11/2018 SW-190 0-0.5 X 4.2 N/A -
10/11/2018 SW-192 0-0.5 X 13 N/A -
10/11/2018 B-320 4 X 2.5 N/A - Excavated
10/11/2018 B-321 4 X 0.06 N/A -
10/11/2018 B-322 4 X 0.1 N/A -
10/11/2018 B-323 4 X 0.7 N/A -
10/11/2018 B-324 4 X 1.8 N/A - Excavated
10/11/2018 B-325 4 X 0.09 N/A -
10/11/2018 B-326 4 X 2.1 N/A - Excavated
10/11/2018 B-327 4 X 1.9 N/A - Excavated
10/11/2018 SW-263 0-4 X 0.3 N/A -
10/11/2018 SW-265 0-4 X 0.6 N/A -
10/11/2018 SW-266 0-4 X 0.9 N/A -
10/11/2018 SW-267 0-4 X 0.8 N/A -
10/11/2018 SW-268 0-4 X 6.7 N/A - Excavated
10/11/2018 SW-269 0-4 X 1.1 N/A - Excavated
10/11/2018 SW-270 0-4 X 0.8 N/A -
10/11/2018 B-911 0.5 CONCRETE X 0.1 N/A -
10/11/2018 B-915 0.5 CONCRETE X 0.2 N/A -
10/11/2018 B-916 0.5 CONCRETE X 0.2 N/A -
10/12/2018 B-803-A 7 X 92 N/A - Excavated
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analﬂcal Method Result
Date |Sampling Location/ID | Depth Special (8';‘;';: /| s (8:%32: /| s e PR

Collected Number (ft) Designation 3540) (9078) 3540C) (9078) (9
10/12/2018 B-809-A 7 X 0.5 N/A -
10/12/2018 B-815-A 7 X 805 N/A - Excavated
10/12/2018 B-794-A 8 X 6.7 N/A - Excavated
10/12/2018 B-798-A 8 X 2.4 N/A - Excavated
10/12/2018 B-810-A 7 X 1.1 N/A -
10/12/2018 B-820-A 7 X 1.2 N/A -
10/12/2018 B-795-A 8 X 148 N/A - Excavated
10/12/2018 B-811-A 8 X 32.1 N/A - Excavated
10/12/2018 B-806-A 8 X 52.2 N/A - Excavated
10/12/2018 B-812-A 8 X 15 N/A - Excavated
10/12/2018 B-839 8 X 0.2 N/A -
10/12/2018 B-840 8 X 144 N/A - Excavated
10/12/2018 B-841 8 X 56.3 N/A - Excavated
10/12/2018 B-842 8 X 10.4 N/A - Excavated
10/12/2018 B-843 8 X 0.2 N/A -
10/12/2018 SW-504-C 0-5 X 0.4
10/12/2018 SW-505-B 0-5 X 0.09
10/12/2018 SW-507-C 0-6 X ND (0.05)
10/12/2018 SW-565-A 4-8 X 2.9 N/A - Excavated
10/12/2018 SW-556-A 0-4 % 3.4 N/A -
10/12/2018 SW-554-A 0-4 X 0.08 N/A -
10/12/2018 SW-553-A 0-4 X ND (0.05) N/A -
10/12/2018 SW-552-A 0-4 X ND (0.06) N/A =
10/12/2018 SW-582-A 0-4 X 0.07 N/A -
10/12/2018 SW-580-A 0-4 X 0.8 N/A -
10/12/2018 SW-583-A 4-7 X 11.8 N/A - Excavated
10/12/2018 SW-578-A 0-4 X 0.4 N/A -
10/12/2018 SW-579-A 4-7 X 7.2 N/A - Excavated
10/15/2018 SW-687-A 0-2 X 7.3 N/A -
10/15/2018 SW-75-A 4-6 X 17.8 N/A -
10/15/2018 SW-64-A 4-6 X 106 N/A = Excavated
10/15/2018 SW-77-A 4-6 X 26.8 N/A - Excavated
10/15/2018 SW-91-A 0-1 X 11.6 N/A -
10/15/2018 SW-93-A 0-1 X 2.9 N/A -
10/15/2018 SW-89-A 0-4 X 0.3 N/A -
10/15/2018 SW-87-A 0-4 X 2.3 N/A -
10/15/2018 SW-79-A 0-4 X ND (0.05) N/A -
10/15/2018 SW-81-A 0-4 X ND (0.06) N/A -
10/15/2018 B-133-A 4 X 3.53 7.06
10/15/2018 B-133-A FD 4 9078 FD X 3.3 6.6
10/15/2018 B-125-A 4 X X 6.3 55.3 110.6
10/15/2018 B-125-A FD 4 9078 FD X 55 110
10/15/2018 B-113-A 4 X X 40.3 50.8 101.6 Excavated
10/15/2018 B-113-AFD 4 9078 FD X 70.9 141.8
10/15/2018 B-140-A 4 X X 37 37.4 74.8 Excavated
10/15/2018 B-140-A FD 4 9078 FD X 35.5 71
10/15/2018 SW-111-A 0-3 X X 10.8 18.4 36.8
10/15/2018 SW-693-B 0-3 X X 4.9 15.2 30.4
10/15/2018 B-414 2 X 2.44 4.88
10/16/2018 B-193 1 X X 52 44.5 89 Excavated
10/16/2018 B-194 1 X X 15.7 41.6 83.2
10/16/2018 B-195 1 X X 16.7 38.4 76.8
10/16/2018 B-196 1 X X 18.1 55 110
10/16/2018 B-197 1 X X 53 14.5 29
10/16/2018 B-198 1 X X - 21.4 334 66.8

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (8‘;‘;';: ;| pees (a%caz: /| ess Mpg‘:fd S
Collected Number (ft) Designation 3540C) (9078) ) (9078) (9078)
10/16/2018 B-199 1 X X 17.2 329 65.8
10/16/2018 B-200 1 X X 20.4 38 76
10/16/2018 B-200 FD 1 9078 FD X 49.7 99.4
10/16/2018 B-200-1 1 8082 FD X 22.4 N/A -
10/16/2018 B-200 MS/MSD 1 8082 MS/MSD X - N/A -
10/16/2018 B-201 1 X 7.5 36.7 73.4
10/16/2018 B-202 1 X 5.43 10.86
10/16/2018 B-203 1 X 10.9 31.5 63
10/16/2018 B-204 1 X 16.8 429 85.8
10/16/2018 B-205 1 X X 1.8 6.57 13.14
10/16/2018 B-206 1 X 37 43.7 87.4 Excavated
10/16/2018 B-207 1 X 21.7 112 224
10/16/2018 B-208 1 X 16.9 73.7 147.4
10/16/2018 B-69 3 X 4.71 9.42
10/16/2018 B-70 3 X X 12.9 14.4 28.8
10/16/2018 B-71 3 X X 10.7 18.7 37.4
10/16/2018 B-71-1 3 8082 FD X 5.8 N/A -
10/16/2018 B-71 MS/MSD 3 8082 MS/MSD X - N/A -
10/16/2018 B-72 3 X 4,01 8.02
10/16/2018 SW-50 0-3 X X 15 1.65 3.3
10/16/2018 SW-51 0-3 X 4.83 9.66
10/16/2018 SW-52 0-3 X 9.17 18.34
10/16/2018 SW-53 0-3 X X 24.8 24 48
10/16/2018 SW-54 0-3 X X 3.8 24 48
10/16/2018 SW-55 0-3 X X 1.4 12.5 25
10/16/2018 SW-56 0-3 X X 3.7 16.5 33
10/16/2018 SW-57 0-3 X 0.1 0.2
10/16/2018 B-554 3 X X 9.7 34.6 69.2
10/16/2018 B-554-1 3 8082 FD X 18.8 N/A -
10/16/2018 B-544 MS/MSD 3 8082 MS/MSD X - N/A -
10/16/2018 B-555 3 X X 5.7 38.3 76.6
10/16/2018 B-556 3 X X 6.1 26.9 53.8
10/16/2018 SW-366 0-3 X X 5 31.6 63.2
10/16/2018 SW-366-1 0-3 8082 FD X 9.6 N/A -
10/16/2018 SW-366 MS/MSD 0-3 8082 MS/MSD X - N/A -
10/16/2018 SW-367 0-3 X 0.2 0.4
10/16/2018 SW-368 0-3 X 2.7 5.4
10/16/2018 SW-369 0-3 X 0.88 1.76
10/16/2018 SW-370 0-3 X X 5.4 3.89 7.78
10/16/2018 B-732-A 5 X 0.08
10/16/2018 B-736-A 5 X 2 Excavated
10/16/2018 B-744-A 5 X 0.2
10/16/2018 B-733-B S X ND (0.06)
10/16/2018 B-741-B 5 X ND (0.06)
10/16/2018 B-734-B 5 X 1.9 Excavated
10/16/2018 SW-701-A 0-5 X 0.4
10/16/2018 SW-493-W 0-5 X 0.4
10/16/2018 SW-512-A 0-5 X 4.1 Excavated
10/16/2018 SW-510-A 0-1 X 0.7
10/16/2018 SW-494-A 0-5 X 10 Excavated
10/16/2018 SW-495-A 0-1 X 3.3 Excavated
10/16/2018 SW-514-A 0-1 X 12.2 Excavated
10/17/2018 B-320-A 5 X 0.2 N/A -
10/17/2018 B-324-A 5 X 0.6 N/A -
10/17/2018 B-326-A 5 X 0.8 N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 29 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result
Date |Sampling Location/ID | Depth Special (S;C:Z’A /| pees (a:?z: /| s e ——
Collected Number (ft) Designation ) (9078) ) (9078) (9078)
10/17/2018 B-327-A 5 X 0.4 N/A -
10/17/2018 B-518 3 X X 4.8 48.1 96.2
10/17/2018 B-519 3 X 11.9 23.8
10/17/2018 - B-520 3 X X 13 2.88 5.76
10/17/2018 B-521 3 X X 4.3 7 34.2
10/17/2018 SW-326 0-3 X 32 6.4
10/17/2018 SW-327 0-3 X 0.74 1.48
10/17/2018 SW-328 0-3 X X 11.8 15.6 31.2
10/17/2018 SW-328 0-3 X 8.5
10/17/2018 SW-329 0-3 X X 10.9 24.2 48.4
excavated to concrete slab, Petition
10/18/2018 B-411-A 7 X 10.6 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-401-A 7 A X 6.9 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-391-A 7 X 15.2 EPA to leave in place
] excavated to concrete slab, Petition
10/18/2018 B-381-A F/ X 6.8 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-370-A 7 X 9.9 EPA to leave in place
excavated to concrete slab, collect
10/18/2018 | B-410-A 7 X 37 concrete sample
excavated to concrete slab, Petition
10/18/2018 B-400-A 7 X 23.3 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-390-A 7 X 6.2 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-380-A 7 X 13.4 EPA to leave in place
: excavated to concrete slab, Petition
10/18/2018 B-369-A 7 X 11.5 EPA to leave in place
2 excavated to concrete slab, Petition
10/18/2018 B-409-A 7 X 17.9 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-399-A 7 X 14.3 EPA to leave in place
‘ excavated to concrete slab, Petition
10/18/2018 B-389-A 7 X 16.0 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-379-A 7 X 18.6 EPA to leave in place
: excavated to concrete slab, Petition
10/18/2018 B-368N-A 7 X 23.0 EPA to leave in place
excavated to concrete slab, collect
10/18/2018 B-408-A 7 X 61.1 concrete sample
excavated to concrete slab, collect
10/18/2018 B-398-A 7 X 35.2 concrete sample
excavated to concrete slab, Petition
10/18/2018 B-388-A 7 X 9.3 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-378-A 7 X 6.3 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-368-A 7 X 8.2 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-346-A 7 X 10.6 EPA to leave in place
> excavated to concrete slab, Petition
10/18/2018 B-347-A 7 X 11.0 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-339-A 7 X 12.9 EPA to leave in place
excavated to concrete slab, collect
10/18/2018 B-331-A 7 X 62.8 concrete sample
: excavated to concrete slab, Petition
10/18/2018 B-332-A 7 X 22.1 EPA to leave in place
excavated to concrete slab, Petition
10/18/2018 B-333-A 7 X 20.1 EPA to leave in place

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 300f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special (8';‘;';: /| s (8';‘::2: /| pees ijé'::fd N
Collected Number (ft) Designation ) (9078) 3540C) (9078) (9078)
excavated to concrete slab, Petition
10/18/2018 B-334 7 X 31 EPA to leave in place
10/18/2018 SW-515-A 0-1 X 26 Excavated
excavated to concrete slab, Petition

10/18/2018 B-340-A 7 X 11.5 EPA to leave in place
10/19/2018 B-271 2 X ND (0.05)
10/19/2018 B-272 2 X 2.8 Excavated
10/19/2018 B-273 2 X 3.6 Excavated
10/19/2018 B-274 2 X 1.8 Excavated
10/19/2018 B-275 2 X 0.3
10/19/2018 B-276 2 X 0.1
10/19/2018 B-925 2 X 1.4 Excavated
10/19/2018 B-925 MS/MSD 2 8082 MS/MSD X
10/19/2018 B-277 2 X 1.8 Excavated
10/19/2018 B-278 2 X 3.1 Excavated
10/19/2018 B-926 2 X 3.8 Excavated
10/19/2018 B-926 MS/MSD 2 8082 MS/MSD X
10/19/2018 B-279 2 X 2.2 Excavated
10/19/2018 B-927 2 X 9.5 adj to floodway
10/19/2018 B-927 MS/MSD 2 8082 MS/MSD X
10/19/2018 B-280 2 X 2.6 Excavated
10/19/2018 B-280-1 2 8082 FD X 2.6 Excavated
10/19/2018 B-280 MgMSD v 8082 MS/MSD X
10/19/2018 B-281 2 X 1.9 Excavated
10/19/2018 B-300 2 X 16.1 Excavated
10/19/2018 B-300-1 2 8082 FD X 16.6 Excavated
10/19/2018 B-300 MS/MSD 2 8082 MS/MSD X
10/19/2018 B-282 2 X 9.6 Excavated
10/19/2018 B-286 2 X 2.1 Excavated
10/19/2018 B-283 2 X 2.6 Excavated
10/19/2018 B-287 2 X 4.5 Excavated
10/19/2018 B-284 2 X 3.3 Excavated
10/19/2018 B-288 2 X 2.2 Excavated
10/19/2018 B-285 2 X 3.1 Excavated
10/19/2018 B-289 2 X 0.08
10/19/2018 B-290 2 X 6.5 Excavated
10/19/2018 B-291 2 X 0.8
10/19/2018 B-344-A 7 X 0.6
10/19/2018 B-366-A 7 X 1.3 Excavated
10/19/2018 B-367-A 7 X 0.4
10/19/2018 B-375-A 7 X 0.4
10/19/2018 B-382-A 2 X 155 Excavated
10/19/2018 B-371-A 2 X 11.2 Excavated
10/19/2018 B-360-A 2 X 8.3 Excavated
10/19/2018 B-404-A 2 X 0.4
10/22/2018 B-21 3 X 2.81 5.62
10/22/2018 B-22 3 X X 1.3 204 408
10/22/2018 B-23 3 X X 1.5 26.3 52.6
10/22/2018 B-24 3 X X 11 29.5 59
10/22/2018 SW-17 0-3 X X 3.0 13 26
10/22/2018 SW-18 0-3 X X 4.6 143 28.6
10/22/2018 SW-19 0-3 X 11.4 22.8
10/22/2018 SW-20 0-3 X X 1.8 13.7 27.4
10/22/2018 SW-20 FD 0-3 9078 FD X 16.4 32.8
10/22/2018 SW-21 0-3 X 10.8 21.6
10/22/2018 SW-22 0-3 X X 6.2 67.9 135.8
10/22/2018 SW-23 0-3 X X 0.2 15.7 31.4
10/22/2018 SW-24 0-3 X X 3.7 25.3 50.6
10/22/2018 B-605 3 X X 14.3 10.7 21.4
10/22/2018 B-606 3 X X 6.6 15.2 30.4
10/22/2018 B-606 FD 3 9078 FD X 12.4 24.8
10/22/2018 B-607 3 X X 4.6 288 576
10/22/2018 B-608 3 X 7.2 14.4

b R23/201% | of 203 X 6.27 12.54

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 310f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Ana_lytlcal Method _ Result

Date |Sampling Location/ID| Depth Specal (3';%’;’“ /| s (8:%3: /| ees Mpﬂ";:fd hnaaon
Collected Number (ft) Designation 3540) (9078) 3540C) (9078) (9078)
10/22/2018 SW-392 0-3 X 2.76 5.52
10/22/2018 SW-393 0-3 X X 8.9 21 42
10/22/2018 SW-393 MS/MSD 0-3 8082 MS/MSD X - N/A -
10/22/2018 SW-394 0-3 X X 7.0 14.8 29.6
10/22/2018 SW-395 0-3 X X 32 5.61| 11.22
10/22/2018 SW-396 0-3 X 4.76 9.52
10/22/2018 SW-512-B 0-4 X 0.5
10/22/2018 SW-514-B 0-4 X ND (0.06)
10/22/2018 B-734-B 6 X 0.08
10/22/2018 B-736-B 6 X ND (0.06)
10/22/2018 SW-494-B 0-2 X 27 Excavated
10/22/2018 SW-495-B 0-2 X 16.4 Excavated
10/22/2018 B-113-B 6 X X 7.5 24.5 49
10/22/2018 B-140-B 6 X X 44.9 45.7 91.4 Excavated
10/22/2018 B-309 2 X 15.5 Excavated
10/22/2018 B-292 2 X 1.9 Excavated
10/22/2018 B-310 2 X 5.1 Excavated
10/22/2018 B-293 2 X 2.6 Excavated
10/22/2018 B-311 2 X 4.3 Excavated
10/22/2018 B-294 2 X 1.6 Excavated
10/22/2018 B-312 2 X 4.7 Excavated
10/22/2018 B-295 2 X 2.7 Excavated
10/22/2018 B-3_1_3 2 X 5.8 Excavated
10/22/2018 - B-314 2 X 72 Excavated
10/22/2018 8-2_% 2 X 10.1 Excavated
10/22/2018 B-315 ' 7 | X 0.09
10/22/2018 3-2_97 2 X 5.8 Excavated
10/22/2018 B-316 2 X 3.8 Excavated
10/22/2018 B-930 2 X 4.7 Excavated
10/22/2018 B-g_ﬂ 2 X 5.6 Excavated
10/22/2018 B-317 2 X 6.0 Excavated
10/22/2018 5-2_99 p 4 X 7.5 Excavated
10/22/2018 B-318 2 X 9.8 Excavated
10/22/2018 B-301 2 X 5.5 Excavated
10/22/2018 B-319 2 X 2.8 Excavated
10/22/2018 © B-302 2 X 6.5 Excavated
10/22/2018 B-303 2 X 10.5 Excavated
10/22/2018 B-‘92_3 2 X 23 Excavated
10/22/2018 B8-023 MS/MSD 2 8082 MS/MSD X
10/22/2018 B-304 2 X 1.7 Excavated
10/22/2018 B-924 2 X 9.8 Excavated
10/22/2018 B-305 2 X 0.05
10/22/2018 5-92_8 2 X 4.3 Excavated
10/22/2018 B-306 2 X 0.4
10/22/2018 B-929 2 x 3z Excavated
10/22/2018 B-307 2 X 5.9 Excavated
10/22/2018 B-308 2 X 26.3 Excavated
10/22/2018 SW-236 0-2 X 6.8
10/22/2018 SW-237 0-2 X 2.4
10/22/2018 SW-238 0-2 X 9.6
10/22/2018 SW-239 0-2 X 3.6
10/22/2018 SW-241 0-2 X 6.0

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 32 0f 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result
Date |Sampling Location/ID | Depth Special (8';‘;"2: /| s (8';‘;';: /| s A"P’c‘::f" s
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
10/22/2018 SW-242 0-2 X 4.6 property boundary
10/22/2018 SW-240 0-2 X 8.9 property boundary
10/22/2018 SW-240-1 0-2 8082 FD X 8.6 property boundary
10/22/2018 SW-240 MS/MSD 0-2 8082 MS/MSD X -
10/22/2018 SW-243 0-2 X 6.6 Excavated
10/22/2018 SW-244 0-2 X 0.3
10/23/2018 B-193-A 2 X X 29.2 38.6 77.2 Excavated
10/23/2018 B-206-A 2 X 3.76 752
10/23/2018 SW-64-B 4-6 X 26.9 Excavated
10/23/2018 SW-77-B 4-6 X 33.3 Excavated
10/23/2018 B-706 1 X ND (0.05)
10/23/2018 B-707 1 X 1.2 re-dig {
10/23/2018 B-708 1 X ND (0.05)
10/23/2018 B-709 1 X 0.1
10/23/2018 B-710 1 X 7.5 re-dig
10/23/2018 B-711 4 X 0.4
10/23/2018 B-712 4 X 0.4
10/23/2018 B-713 1 X 0.6
10/23/2018 B-714 1 X 1.4 re-dig
10/23/2018 B-715 1 X 0.2
10/23/2018 B-716 4 X 0.5
10/23/2018 B-716-1 4 8082 FD X 0.4
10/23/2018 B-716 MS/MSD 4 8082 MS/MSD X -
10/23/2018 B-717 4 X 0.3
10/23/2018 B-718 4 X 0.09
10/23/2018 B-719 4 X ND (0.05)
10/23/2018 B-720 4 X 0.08
10/23/2018 B-721 4 X ND (0.05)
10/23/2018 B-722 4 X 0.1
10/23/2018 B-723 4 X 0.4
10/23/2018 B-724 2 X 6.9 Excavated
10/23/2018 B-725 2 X 1.3 Excavated
10/23/2018 B-726 4 X ND (0.05)
10/23/2018 B-727 1 X 0.1
10/23/2018 B-728 4 X 0.1
10/23/2018 B-729 4 X 0.7
10/23/2018 B-730 4 X 0.3
10/23/2018 B-731 4 X 7.0
10/23/2018 B-931 2 X 0.2
10/23/2018 B-QL 4 X 0.1
10/23/2018 B-933 4 X 0.9
10/23/2018 B-933-1 4 8082 FD X 0.8
10/23/2018 B-933 MS_IMSD 4 8082 MS/MSD X =
10/23/2018 B-934 4 X 8.7 Excavated
10/23/2018 B-935 4 X 2.2 Excavated
10/23/2018 B-936 4 X 0.4
10/23/2018 B-937 4 X 0.4
10/23/2018 B-938 4 X 2.4 Excavated
10/23/2018 B-145-A 10 X 59.4 Excavated
10/23/2018 B-149-A 10 X 80.4 Excavated
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 330f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method ___Result _
Date |Sampling Location/ID | Depth Special (3?8';: /| Pees (a;csnz: /| s g~y i Kilen
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
10/23/2018 B-146-A 10 X 9.6 )
10/23/2018 B-154-A 10 X 88.1 Excavated
10/23/2018 B-155-A 10 X 40.4 Excavated
10/23/2018 B-152-A 10 X 99.3 Excavated
10/23/2018 SW-133-A 0-2 X 15.9
10/23/2018 B-88-C 10 X 15.6
10/24/2018 B-641 2 X 0.7
10/24/2018 B-642 2 X 0.2
10/24/2018 B-643 2 X 0.8
10/24/2018 B-644 2 X 0.9
10/24/2018 B-645 2 X 0.4
10/24/2018 B-646 2 X 0.3
10/24/2018 B-647 2 X 1.4 Excavated
10/24/2018 B-648 2 X 3.5 Excavated
10/24/2018 B-649 2 X 0.2
10/24/2018 B-650 2 X 0.4
10/24/2018 B-651 2 X 0.4
10/24/2018 B-652 2 X 0.4
10/24/2018 B-653 2 X 0.3
10/24/2018 B-654 2 X 3.3 Excavated
10/24/2018 B-655 2 X 9.3 Excavated
10/24/2018 B-656 2 X 5.1 Excavated
10/24/2018 B-657 2 X 1.0 Excavated
10/24/2018 B-658 2 X 0.3
10/24/2018 B-659 2 X 0.06
10/24/2018 B-660 2 X 0.4
10/24/2018 B-660-1 2 8082 FD X 0.5
10/24/2018 B-GMMSD 2 8082 MS/MSD X
10/24/2018 B-661 2 X 0.4
10/24/2018 B-662 2 X 0.9
10/24/2018 B-663 2 X 0.4
10/24/2018 B-664 2 X 0.4
10/24/2018 B-665 2 X 4.5 Excavated
10/24/2018 B-666 2 X 0.6
10/24/2018 B-667 2 X 0.4
10/24/2018 B-668 2 X 1.6 Excavated
10/24/2018 B-669 2 X 0.7
10/24/2018 B-670 2 X 0.07
10/24/2018 B-671 2 X 1.7 ‘Excavated
10/24/2018 B-672 2 X 0.02
10/24/2018 B-673 2 X 2.7 Excavated
10/24/2018 B-674 2 X 0.9
10/24/2018 B-675 2 X 2.2 Excavated
10/24/2018 B-676 2 X 1.3 Excavated
10/24/2018 B-677 v X 2.1 Excavated
10/24/2018 B-678 2 X 0.4
10/24/2018 B-679 2 X 0.1
10/24/2018 B-680 2 X 1.3 Excavated
10/24/2018 B-680-1 2 8082 FD X 1.4 Excavated
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
34 of 39 11/19/2018
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special PCBs | oegs | PCBS | pegs Ad’“’tfd
Collected Number () | Designation |(B982A/| (gq7g) |(BOB2A/| (555q, | PCBS SempiNotes
_3540C) 3540C) (9078)
10/24/2018 B-680 MS/MSD 2 8082 MS/MSD X
10/24/2018 B-681 2 X 0.3
10/24/2018 B-682 2 X 0.3
10/24/2018 B-683 2 X 0.5
10/24/2018 B-684 2 X 0.5
10/24/2018 B-685 2 X 0.2
10/24/2018 B-686 2 X 0.8
10/24/2018 B-687 2 X 0.07
10/24/2018 B-688 2 X 0.09
10/24/2018 | - B-689 2 X 0.2
10/24/2018 B-690 2 X 0.4
10/24/2018 B-691 2 X 0.2
10/24/2018 B-692 2 X 0.7
10/24/2018 B-693 2 X 0.07
10/24/2018 B-694 2 X 0.09
10/24/2018 B-695 2 X ND (0.06)
10/24/2018 B-696 2 X 1.4 Excavated
10/24/2018 B-697 2 X 0.7
10/24/2018 B-698 2 X 2.6 Excavated
10/24/2018 B-699 2 X 0.9
10/24/2018 B-700 2 X 0.1
10/24/2018 B-700-1 2 8082 FD X 2.8 Excavated
10/24/2018 B-700 MS/MSD 2 8082 MS/MSD X
10/24/2018 B-701 2 X 2.8 Excavated
10/24/2018 B-702 2 X 1.1 Excavated
10/24/2018 B-703 2 X 0.1
10/24/2018 B-704 2 X 0.07
10/24/2018 B-705 2 X 1.4 Excavated
10/24/2018 B-939 2 X 7.2 Excavated
10/24/2018 B-940 2 X 3.5 . Excavated
10/24/2018 SW-447 0-2 X 0.5
10/24/2018 SW-448 0-2 X 0.2
10/24/2018 SW-449 0-2 X 1.4
10/24/2018 SW-450 0-2 X 0.8
10/24/2018 SW-451 0-2 X 4.2
10/24/2018 SW-452 0-2 X 2.9
10/24/2018 SW-453 0-2 X 2.2
10/24/2018 SW-454 0-2 X 5.4
10/24/2018 SW-455 0-2 X ND (0.5)
10/24/2018 SW-456 0-2 X 2.8
10/24/2018 SW-457 0-2 X 4.5
10/24/2018 SW-458 0-2 X 2.0 excavated/test pits
10/24/2018 SW-459 0-2 X 1.5 excavated/test pits
10/24/2018 SW-460 0-2 X 0.8
10/24/2018 SW-460-1 0-2 8082 FD X 3.3 excavated/test pits
10/24/2018 SW-460 MS/MSD 0-2 8082 MS/MSD X
10/24/2018 SW-461 0-2 X 2.0 excavated/test pits
10/24/2018 SW-462 0-2 X 6.1 excavated/test pits
10/24/2018 SW-463 0-2 X 0.8
10/24/2018 SW-464 0-2 X 0.2
10/24/2018 SW-465 0-2 X 0.4
10/24/2018 SW-472 0-4 X ND (0.06)
10/24/2018 SW-473 0-4 X 5i2 re-dig
10/24/2018 SW-474 0-4 X 3.9 re-dig
10/24/2018 SW-475 0-4 X 0.09 :
10/24/2018 SW-476 0-4 X 19.1 Excavated
10/24/2018 SW-477 0-4 - X 1.7
10/24/2018 SW-477-1 0-4 8082 FD X 0.8

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 350f39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result
Date |Sampling Location/ID | Depth Special (8';‘::2: /| oss (s;?z: /| s - ——
Collected Number (ft) Designation 3540C) (9078) ) (9078) (9078)
10/24/2018 SW-477 MS/MSD 0-4 8082 MS/MSD X -
10/25/2018 B-257 3 X 11.8
10/25/2018 B-258 4 X 23.7
10/25/2018 B-259 3 X 3.6
10/25/2018 B-260 4 X 6.8
10/25/2018 B-260-1 4 8082 FD X 12.8
10/25/2018 B-260 MS/MSD 4 8082 MS/MSD X
10/25/2018 B-261 4 X 1.7
10/25/2018 B-262 4 X 0.1
10/25/2018 B-263 3 X 129
10/25/2018 B-264 4 X 10.4
10/25/2018 B-265 4 X ND (0.01)
10/25/2018 B-266 4 X 0.3
10/25/2018 B-267 0.5 X 2.1
10/25/2018 B-268 0.5 X 1133
10/25/2018 B-269 0.5 X 11.6
10/25/2018 B-270 0.5 X 8.7
10/25/2018 SW-214 0-3 X 6.6
10/25/2018 SW-215 0-3 X 9.7
10/25/2018 SW-216 0-3 X 112
10/25/2018 SW-217 0-0.5 X 10.4
10/25/2018 SW-218 0-0.5 X 10.1
10/25/2018 SW-219 0-0.5 X 10.0
10/25/2018 SW-220 0-0.5 X 6.2
10/25/2018 SW-221 0-0.5 X 1.6
10/25/2018 SW-222 0-0.5 X 23.1
10/25/2018 SW-223 4 X 4.1
10/25/2018 SW-224 4 X 8.5
10/25/2018 B-738 1 X 25.7 Excavated
10/26/2018 B-842-A 10 X 18.0 Excavated
10/29/2018 B-840-A 13 X 110 Excavated
10/29/2018 B-794-B 13 X 7.4 Excavated
10/29/2018 B-798-B 13 X 3.2 Excavated
10/29/2018 B-841-A 13 X 10.7 Excavated
10/29/2018 B-795-B 13 X ND (0.09)
10/29/2018 B-812-B 13 X 481 Excavated
10/29/2018 B-811-B 13 X ND (0.07)
10/29/2018 B-806-B 13 X 0.6
10/29/2018 B-803-B 13 X 1.0
10/29/2018 B-815-B 13 X ND (0.06)
10/29/2018 SW-716 0-2 X 1.1
10/29/2018 SW-717 0-2 X 1.9
10/29/2018 SW-718 0-2 X 6.1
10/29/2018 SW-719 0-2 X 0.5
10/29/2018 SW-720 0-2 X 3.0
10/29/2018 SW-721 0-2 X 0.5
10/29/2018 SW-722 0-2 X 28.4 Excavated
10/29/2018 SW-723 0-2 X 1.4
10/29/2018 SW-724 0-2 X 1
10/29/2018 SW-725 0-2 X 4.1
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 36 of 39 11/19/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
Date |Sampling Location/ID | Depth Special | b /| pess (8';‘;2: /| pees g i s
Collected Number (ft) Designation 35400) (9078) 35400) (9078) (9078)
10/30/2018 B-671-A 7 X 0.9
10/30/2018 B-680-A 7 X 0.2
10/30/2018 B-647-A 5 X 0.4
10/30/2018 B-648-A 5 X 0.6
10/30/2018 B-654-A 6 X 0.1
10/30/2018 B-655-A 6 X ND (0.05)
10/30/2018 B-656-A 6 X 0.2
10/30/2018 | B-657-A 6 X ND (0.06)
10/30/2018 B-675-A 5 X 0.1
10/30/2018 B-676-A 5 X ND (0.06)
10/30/2018 B-673-A - 5 X 1.5 Excavated
10/30/2018 B-696-A 6 X 0.1
10/30/2018 B-698-A 5 X 1.2 Excavated
10/30/2018 B-701-A 7 X ND (0.06)
10/30/2018 B-702-A 7 X ND (0.06)
10/30/2018 B-705-A 6 X 0.5
10/30/2018 B-140-C 8 X X 1 1.65 3.3
10/30/2018 B-140-C-1 8 8082 FD X 1.7
10/30/2018 B-140-C MS/MSD 8 8082 MS/MSD X
10/30/2018 B-193-B 7 X X N/A 221 4.42
10/30/2018 B-193-B FD 7 9078 FD X N/A 0.28 0.56
excavated to concrete slab, collect
10/31/2018 B-145-B 10.5 X 47.1 concrete sample
excavated to concrete slab, collect
10/31/2018 B-149-B 10.5 X- 64.2 concrete sample
excavated to concrete slab, collect
10/31/2018 B-152-B 10.5 X 37.1 concrete sample
excavated to concrete slab, collect
10/31/2018 B-154-B 10.5 X 39.9 concrete sample
10/31/2018 B-155-B 10.5 X 21.9 excavated to concrete slab
10/31/2018 B-700-A 6 X 0.2
10/31/2018 B-665-A 6 X 0.2
excavated to concrete slab, petition
10/31/2018 B-934-A 6 X 1.9 EPA to leave in place
10/31/2018 B-935-A 6 X ND (0.06)
10/31/2018 B-938-A 6 X 0.2
10/31/2018 SW-476-A 0-4 X 0.7
11/1/2018 B-366-B 9 X 0.4
11/1/2018 B-460-B 6.5 X 80.5 Excavated
excavated to concrete slab, petition
11/2/2018 B-673-B 6 X 2.9 EPA to leave in place
11/2/2018 B-698-B 7 X ND
11/5/2018 -~ B-296-A 3 X 0.2
11/5/2018 B-297-A 3 X 1.5 Petition EPA to leave in place
11/5/2018 B-292-A 5 X 0.5
11/5/2018 B-293-A 5 X 0.1
11/5/2018 B-294-A 5 X 0.4
11/5/2018 B-295-A 5 X 0.08
11/5/2018 B-302-A 5 X 0.2
11/5/2018 B-303-A 5 X 0.1
11/5/2018 B-304-A 5 X 0.6
11/5/2018 B-310-A 5 X 0.2
11/5/2018 B-311-A 5 X 0.08
11/5/2018 B-312-A 5 X ND (0.07)
11/5/2018 B-313-A 5 X 0.9
11/5/2018 B-314-A 5 X 1.6 Petition EPA to leave in place
11/5/2018 B-285-A 5 X 0.2
11/5/2018 B-286-A 5 X 0.7
11/5/2018 B-287-A 5 X 0.2
11/5/2018 B-319-A 5 X 0.9
11/5/2018 B-923-A 5 X ND (0.06)
11/5/2018 B-924-A 5 X ND (0.06)
11/5/2018 B-928-A 5 X 0.6
11/5/2018 B-929-A 5 X 0.08
Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway.

370f39

. 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method _ Result

Date |Sampling Location/ID | Depth Special (s':)ig: /| pees (s:csszi /| pess A R
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
11/5/2018 B-930-A 5 X 0.2
11/5/2018 ~ B-290-A 5 X 1.9 Petition EPA to leave in place
11/5/2018 B-283-A 5 X 0.2
11/5/2018 B-2_84-A 5 X 5.0 Petition EPA to leave in place
11/5/2018 B-277-A 5 X 0.09
11/5/2018 &gNA ] X 2.1 Petition EPA to leave in place
11/5/2018 B-272-A 5 X 0.08
11/5/2018 B-273-A 5 X 0.6
11/5/2018 B-274-A 5 X 3.8 Petition EPA to leave in place
11/5/2018 B-274-A-1 5 8082 FD X 1.1 Petition EPA to leave in place
11/5/2018 B-274-A MS/MSD 5 8082 MS/MSD X
11/5/2018 B-279-A 5 X 0.8
11/5/2018 B-279-A-1 5 8082 FD X 0.2
11/5/2018 B-279-A MS/MSD 5 8082 MS/MSD X
11/5/2018 B-280-A 5 X 0.3
11/5/2018 | B-281-A 5 X 1.0 Petition EPA to leave in place
11/5/2018 B-301-A 5 X 0.5
11/5/2018 B-926-A 5 X 0.2
11/5/2018 B-559-D 6 X 86.6 Excavated
11/5/2018 B-459-B 8 X 9.3
11/6/2018 B-460-C 8 X 0.08
11/6/2018 B-794-C 15 X 6.2 Petition EPA to leave in place
11/6/2018 B-798-C 15 X 2.2 Petition EPA to leave in place
11/6/2018 B-840-B 15 X 3.7 Petition EPA to leave in place
11/6/2018 B-841-B 15 X 0.1
11/6/2018 B-842-B 15 X 46.4 Petition EPA to leave in place
11/6/2018 B-812-C 15 X ND (0.07)
11/7/2018 B-738-A 15 X 7.0 Excavated
11/7/2018 B-738-A-1 1.5 8082 FD X 0.5 Concrete
11/7/2018 B-738-A MS/MSD 1.5 8082 MS/MSD X Concrete
11/7/2018 B-724-A 2.5 X ND (0.1) Concrete
11/7/2018 B-725-A 25 X ND (0.1) Concrete
11/7/2018 B-731-A 4.5 X ND (0.1) Concrete
11/7/2018 B-668-A 2.5 X 0.5 Concrete
11/7/2018 B-677-A 2.5 X 0.6 Concrete
11/7/2018 B-939-A 25 X ND (0.1) Concrete
11/7/2018 B-940-A 2.5 X ND (0.1) Concrete
11/7/2018 B-925-A 25 X 0.2 Concrete
11/7/2018 B-282-A 2.5 X 0.2 Concrete
11/7/2018 B-288-A 2.5 X ND (0.1) Concrete
11/7/2018 B-466-A 2.5 X ND (0.2) Concrete
11/7/2018 SW-565-B 4-8 X 0.3
11/7/2018 SW-579-B 4-7 X 101.3 Excavated
11/7/2018 SW-583-B 4-7 X ND(0.03)
11/8/2018 B-298-A 2.5 X ND (0.1) Concrete
11/8/2018 - B-299-A 25 X ND (0.1) Concrete
11/8/2018 B-300-A 2.5 X ND (0.1) Concrete
11/8/2018 B-307-A L5 X ND (0.1) Concrete
11/8/2018 B-308-A 2.5 X ND (0.1) Concrete
11/8/2018 B-309-A 2.5 X 0.1 Concrete
11/8/2018 B-316-A 2.5 X ND (0.1) Concrete
11/8/2018 B-317-A 2.5 X ND (0.1) Concrete
11/8/2018 B-318-A 2.5 X 0.6 Concrete
11/9/2018 B-559-E 9.5 X 0.09
11/9/2018 SW-64-C 4-6 X 13.0
11/9/2018 SW-77-C 4-6 X 9.2

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method = Result _

Date Sampling Location/ID | Depth Specia! (azc:zz / PCBs (:.g';: / PCBs MP{:"::S“ Sample Notes
Collected Number (ft) Designation 3540C) (9078) 3540C) (9078) (9078)
11/12/2018 SW-243 0-2 X 6.0 Excavated
11/12/2018 SW-244 0-2 X 0.3
11/13/2018 SW-579-C 4-7 X 2.0 Petition EPA to leave in place
11/13/2018 B-837 L] X 1.3 Petition EPA to leave in place
11/14/2018 B-73 3 X X 11 25.5 51
11/14/2018 B-74 3 X X 18.8 27 54
11/14/2018 B-75 3 X X 27.3 67 134  |re-dig
11/14/2018 B-76 3 X b ¢ 30.6 26.3 526 [re-dig
11/14/2018 SW-61 0-3 X X 32.4 20.9 41.8 |re-dig
11/14/2018 SW-62 0-3 X 5177 11.54
11/14/2018 SW-63 0-3 X X 6.2 13.6 27.2
11/14/2018 SW-722-A 0-2 X 3.7
11/14/2018 B-412-A 4-5 CONCRETE X 1.8 Petition EPA to leave in place
11/14/2018 B-349-A 4-5 X 28.2 re-dig
11/14/2018 B-359-A 4-5 X 4.8 Petition EPA to leave in place
11/14/2018 B-403-A 5 X 0.3
11/14/2018 B-360-B 5 CONCRETE ‘X 0.2
11/14/2018 B-371-8 5 X [ | |
11/14/2018 B-382-B 5 X 8.4 Petition EPA to leave in place
11/15/2018 SW-243-B 0-2 X PENDING
11/15/2018 SW-494-C 0-2 X PENDING
11/15/2018 SW-495-C 0-2 X PENDING
11/15/2018 SW-515-B 0-2 X PENDING
11/15/2018 B-738-B 0-2 CONCRETE X PENDING
11/16/2018 B-1 1 X 6.73 13.46
11/16/2018 B-2 1 X 1.32 2.64
11/16/2018 B-3 1 X 0 0
11/16/2018 B-4 1 X 0 0

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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